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Project Concept Report — Page 3 P.l. Number: 0014131
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PLANNING AND BACKGROUND

Project Justification Statement: The following Project Justification Statement was provided for PI
0003681, Pl 0002862, and PI 0003682 by the Office of Planning on June 18, 2012. PI 0003681 was later
divided into three separate projects: Pl 0014131, Pl 0014132, and Pl 0014133.

SR 20 is a two lane corridor from 1-575 to just west of SR 400 where it changes to four lanes south of
Crestbrook Drive/Forsyth County through the SR 400 interchange. Based on 2011 Average Annual Daily
Traffic (AADT) the current level of service (LOS) of SR 20 from 1-575 to SR 369 is “F” with an AADT of
25,650. The SR 369/Cherokee County to SR 371/Forsyth County segment has an AADT of 13,550 and
LOS “D”. SR 20 from SR 371 to Crestbrook Drive has an AADT of 22,400 and LOS “E”. SR 20 increases
to a four lane corridor from south of Crestbrook Drive to SR 400 and has a LOS “C” and AADT of 34,200.

On the western end of the project, the no build scenario design traffic (2040) for SR 20 is 53,550 with
LOS “F". Between SR 369 and SR 371, the 2040 traffic is 35,050 with LOS “F". SR 20 between SR 371
and SR 400 has a LOS of “F”, with design traffic of 42,000 where SR 20 is two lanes. Where SR 20 is
four lanes west of SR 400 it is LOS “D” (52,950).

SR 20 is classified as an urban principal arterial from 1-575 to Union Hill Rd/Cherokee County, a rural
principal arterial from Union Hill Rd. to County Line Rd, and then an urban principal arterial again from
County Line Rd to SR 400/Forsyth County. The crash rates for the section of SR 20 in Cherokee County
(east of I-575) were above the statewide average for the urban principal arterial and below for the rural
principal arterial road in the years 2007-2009. The rates for the portion of SR 20 classified as an urban
principal arterial in the years 2007-2009 were 245, 200, and 320 crashes per 100 million vehicle miles
traveled (MVMT), whereas the statewide averages were 176, 170, and 165 crashes per 100 MVMT. The
rates for the portion of SR 20 classified as a rural principal arterial in the years 2007- 2009 were 228,
186, and 173 crashes per 100 MVMT respectively, whereas the statewide averages were 249, 249, and
235 crashes per 100 MVMT. The crash rates for the portion of SR 20 in Forsyth County were all above
the statewide averages. Inthe years 2007-2009 the crash rates were 480, 459, and 290 crashes per 100
MVMT for an urban principal arterial.

The future (2040) traffic for this section of the SR 20 corridor is anticipated to have deficient LOS, from I-
575 to SR 400. West of I-575 traffic volumes on SR 20 decline from 23,500 ADT (LOS B) to 15,950 ADT
(LOS D). Therefore, it is the opinion of the Office of Planning that I-575 could serve as the western
logical termini. The four-lane section starting at Crestbrook Drive would serve as the eastern termini.

The Statewide Transportation Plan defines acceptable LOS as “A” to “C”, with sometimes “D” being used
in large urban areas based on the circumstances. The goals of these projects are to alleviate present
and future congestion along SR 20 between I-575 and SR 400 and to reduce the crash frequency along
the corridor.

Existing conditions: The existing highway consists of a rural two-lane, undivided section from the
project beginning at Scott Rd to the project end at Union Hill Rd, with some left and right turn lanes at
larger intersections. Union Hill Rd is the only major intersection along the project. Scott Rd and Union Hill
Rd are the only signalized intersections. There are no sidewalks, major structures, or major utilities.

Other projects in the area:

PI 0014132 — SR 20 FROM CR 762/UNION HILL RD TO CR 765/EAST CHEROKEE DR
Pl 0014133 — SR 20 FROM CR 765/EAST CHEROKEE DRIVE TO SR 369

PI 0002862 — SR 20 FROM SR 369/CHEROKEE TO SR 371/FORSYTH

P1 0003682 — SR 20 FROM SR 371 TO N CORNERS PKWY (West side of Cumming)

PI 0009164 — SR 20 FM 0.34 MI E OF I-575 TO 0.15 E OF CR 281/SCOTT RD

MPO: Atlanta TMA TIP #: CH-020B

Congressional District(s): 11
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Federal Oversight:  [] PoDlI [] Exempt X State Funded [] Other
Projected Traffic: ADT 24HR T: .16 %
Current Year (2011): 21,550 Open Year (2025): 31,900 Design Year (2045): 56,900

Traffic Projections Performed by: GCA, Inc.
Date approved by the GDOT Office of Planning: 5/20/14

Functional Classification (Mainline): Urban Principal Arterial

Complete Streets - Bicycle, Pedestrian, and/or Transit Standard Warrants:
Warrants met: [_] None [ Bicycle X Pedestrian [ Transit

Sidewalks will be provided throughout the project.

Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project? X No L] Yes
Pavement Evaluation and Recommendations
Initial Pavement Evaluation Summary Report Required? [ 1 No X Yes
Initial Pavement Type Selection Report Required? [1No X Yes
Feasible Pavement Alternatives: [ 1 HMA [1PCC X HMA & PCC

DESIGN AND STRUCTURAL

Description of the proposed project: Pl 0014131 is the widening and reconstruction of SR 20 in
Cherokee County near Canton from east of Scott Rd to east of Union Hill Rd to six-lanes (three lanes in
each direction) with a 20 foot raised median and urban shoulders. Access to side roads and driveways
will be controlled by Restricted Crossing U-Turns (RCUTSs) placed in the median; RCUT locations are
shown in the layouts but may change based on preliminary design. Truck turnarounds are provided at
certain RCUT locations based on consideration of adjacent facilities that may draw tractor trailers
(factories, farms with chicken houses, landscaping or stone supply companies, etc). The project resides
within an MS4 area and on/near a ridgeline, which places almost all drainage areas near receiving stream
headwaters having less than 5 mi® of drainage areas. To satisfy the requirements of the downstream
hydrologic assessment (See section 10.2.1.1 of the 2016 Drainage Manual) the project proposes to
capture all pavement runoff through use of curb and gutter (urban shoulder) into a closed drainage
system, which would pipe roadway runoff to permanent post-construction stormwater dry detention basins
to treat for water quality as well as to detain and provide protection from downstream flooding. The total
project length is about 2 miles. There are no bridges or other major structures.

This project begins where Pl 0009164 ends with the Scott Rd intersection being constructed with PI
0009164; Pl 0009164 is scheduled to be let to construction before this project.
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Mainline Design Features:

P.l. Number: 0014131

Typical Section: 6-lane urban, 11 & 12 ft wide travel lanes, 20’ raised median, curb & gutter

Feature Existing Policy Proposed

Typical Section:
- Number of Lanes 2 6
- Lane Width(s) 12 ft 11 ft-12 ft 11 ft (inside &

middle)

12 ft (outside)
- Median Width & Type N/A Varies 20 ft Raised
- Border Area Width N/A 10 ft - 16 ft 16 ft
- Outside Shoulder Slope Varies 2% 2%
- Inside Shoulder Width N/A C&G C&G
- Sidewalks N/A 5 ft 5 ft
- Auxiliary Lanes N/A N/A
- Bike Accommodation N/A N/A N/A
Posted Speed 45 mph 45 mph
Design Speed Unknown 45 mph 45 mph
Minimum Horizontal Curve Radius Unknown 711 711
Maximum Superelevation Rate Unknown 4% 4%
Maximum Grade Unknown 7% 7%
Access Control Unknown Permitted
Design Vehicle Unknown WB-67
Pavement Type Asphalt TBD

*According to current GDOT design policy if applicable

Major Interchanges/Intersections: Union Hill Rd/Harmony Dr

Lighting required: X No [ Yes
Off-site Detours Anticipated: X No, for mainline X Undetermined, sideroads [ Yes
Transportation Management Plan [TMP] Required: [X] No [ Yes
If Yes: Project classified as:  [] Non-Significant [ Significant
TMP Components Anticipated: [ ] TTC [1TO L1PI
Note: TMP is not required because project is state funded.
Is the project located on a NHS roadway? ] No X Yes



Project Concept Report — Page 6 P.l. Number: 0014131
County: Cherokee

Design Exceptions/Design Variances to FHWA or GDOT Controlling Criteria anticipated:

Undeter- DE or | Approval Date
mined DV (if applicable)

<
D
n

FHWA or GDOT Controlling Criteria

No
1. Design Speed X L] L]
2. Design Loading Structural Capacity X L] L]
3. Stopping Sight Distance X L] []
4. Horizontal Curve Radius X L] L]
5. Maximum Grade X L] L]
6. Vertical Clearance X L] L]
7. Superelevation Rate X L] L]
8. Lane Width X L] L]
9. Cross Slope X L] L]

X L] L]

10. Shoulder Width

Design Variances to GDOT Standard Criteria anticipated:

Reviewing Undeter- Approval Date

GDOT Standard Criteria Office No -mined Yes (if applicable)
1. Access Control DP&S D L] L]
2. Shoulder Width DP&S X [] L]
3. Intersection Sight Distance DP&S D L] L]
4. Intersection Skew Angle DP&S D L] L]
5. Tangent Lengths on Reverse Curves DP&S X L] L]
6. Lateral Offset to Obstruction DP&S X L] L]
7. Rumble Strips DP&S D L] L]
8. Safety Edge DP&S X L] L]
9. Median Usage DP&S [ L] L]
10. Roundabout lllumination Levels DP&S D L] L]
11. Complete Streets Warrants DP&S D L] L]
12. ADA Requirements in PROWAG DP&S X L] L]
13.GDOT Construction Standards DP&S D L] L]
14.GDOT Drainage Manual DP&S X L] L]
15.GDOT Bridge & Structural Manual Bridges X L] L]

VE Study anticipated: [1No [ Yes X Completed — Date: 3/2/2017

See attachments for VE Implementation Letter.

UTILITY AND PROPERTY

Railroad Involvement: No railroads are in the vicinity of the project.

Utility Involvements:

AGL — Natural Gas

Cherokee County — Water & Sewer
Comcast

Georgia Power — Distribution Power
Sunesys — Telecom

SUE Required: [1No X Yes 1 Undetermined
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Public Interest Determination Policy and Procedure recommended? [XINo [lYes
Right-of-Way (ROW): Existing width: 80-150ft. Proposed width: 150+ft.
Required Right-of-Way anticipated: [INone XYes [JUndetermined

Easements anticipated: [ JNone [XTemporary [X]Permanent [{Utility [ ]JOther

Anticipated total number of impacted parcels: 101

Displacements anticipated: Businesses: 10
Residences: 18
Other: 0

Total Displacements: 28
Location and Design approval: [] Not Required X Required
Impacts to USACE property anticipated? [X] No [ Yes 1 Undetermined
Is Federal Aviation Administration (FAA) coordination anticipated? [ ]No X Yes

Note: Project is within 5 miles of the Cherokee County Airport.

ROUNDABOUTS

Per email from the Office of Traffic Operations received 8/30/16, roundabouts do not need to be
considered on six-lane roadways (see Attachment 6).

CONTEXT SENSITIVE SOLUTIONS

Issues of Concern:
Potential impacts that may require context-sensitive solutions along this project corridor include the
following:

e Historic properties

e Streams and wetlands

e Residences and businesses

Impacts to these resources will be minimized by techniques such as utilizing steeper slopes with
guardrail, walls, and coordinating with the agencies for optimal design solutions. We have also reduced
the lane width of four of the lanes to 11 feet from 12 feet.

In addition, meetings have been held with the City of Canton and Cherokee County to determine the
appropriate design for this corridor. Five rounds of PIOHs have been held to understand the needs of the
general public and to develop and present the current concept layout. We will incorporate design
elements to meet these needs as appropriate.

Context Sensitive Solutions Proposed:

Alignment shifts (e.g., widening to the north, south, and symmetrical) will be utilized to minimize impacts
to historic properties, streams/wetlands, residences, and businesses. In addition, narrower shoulders,
steeper slopes, and the use of retaining walls will be considered to further reduce the footprint and
impacts of the proposed improvements. Due to the safety concerns along the corridor, restricted crossing
u-turn medians are proposed at frequent intervals along the corridor, which allow for passenger car and
tractor trailer turn arounds and reduce the number of conflict points for the vehicles as compared to a full
access median. Access to all parcels will be maintained throughout construction.



Project Concept Report — Page 8 P.l. Number: 0014131
County: Cherokee

ENVIRONMENTAL & PERMITS

Anticipated Environmental Document:
NEPA: O PCE L] CE ] EA-FONSI O Els
GEPA*: L[] Type A [] Type B ] EER X None
*A GEPA document must be prepared only for state funded projects where the project cost meets or exceeds $100
million.

Level of Environmental Analysis:

[] The environmental considerations noted below are based on preliminary desktop or screening level
environmental analysis and are subject to revision after the completion of resource identification,
delineation, and agency concurrence.

XI The environmental considerations noted below are based on the completion of resource identification,
delineation, and agency concurrence.

Water Quality Requirements:
MS4 Permit Compliance — Is the project located in a MS4 area? ] No X Yes

Post-construction stormwater management with permanent practices and structures put in place to
reduce, treat, or minimize stormwater pollution from stabilized, developed areas, are being considered
and will be incorporated in the plans as needed. There is no project level exclusion that applies to this
project.

Is Protected Species water quality mitigation anticipated? [X Yes [1No

Environmental Permits/Variances/Commitments/Coordination anticipated:

Permit/ Variance/ Commitment/ Coordination No | Yes
Anticipated Remarks

1. U.S. Coast Guard Permit X

2. Forest Service/NPS X

3. CWA Section 404 Permit X 1404 Permit will be evaluated on a
corridor basis.

4. Tennessee Valley Authority Permit X

5. 33 USC 408 Decision X

6. Buffer Variance X |Buffer variance will be evaluated on a
corridor basis.

7. Coastal Zone Management Coordination X

8. NPDES X

9. FEMA X |FEMA coordination will be evaluated
on a corridor basis.

10. Cemetery Permit X

11. Other Permits X

12. Other Commitments X |Special Provisions for protection of
bats and darters anticipated

13. Other Coordination X

Is a PAR required?  [] No X Yes [] Completed — Date:

The Screen 2 Memo is being converted into a PAR document by using supplemental information. This
process is ongoing as of the writing of this report and is being coordinated with the IRT.
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Environmental Comments and Information:

NEPA/GEPA: The project is being advanced under GEPA as a state funded project with the lead agency
as the U.S. Army Corps of Engineers (USACE).

Ecology: The 2016 ecological field survey identified 24 features including 11 upland drainage features
and 13 jurisdictional features, including 8 intermittent streams, 2 perennial streams, and 3 wetlands.
Features are inclusive to each Pl number. A 404 Permit and a Stream Buffer Variance will be required.

History: The 2015 SHPO concurred with Historic Resource Survey Report identified 10 National
Register- eligible properties. SHPO concurrence was received in 2015. Home plots containing family
cemeteries are scattered throughout the corridor, but would not be impacted by the project.

Archeology: The archaeology field work is underway and no National Register eligible sites have been
identified to date within these limits.

Air Quality:
Is the project located in an Ozone Non-attainment area? ] No X Yes
Is a Carbon Monoxide hotspot analysis required? [1No X Yes

A Carbon Monoxide hotspot analysis is required for the project corridor as the corridor contains at least
one traffic signal, design year traffic volumes exceed 10,000 vpd, and the level of service is D, E or F.

Noise Effects: No noise study is required for the corridor as it is a state funded project. Noise studies will
be completed for National Register Eligible historic properties.

Public Involvement: Five Public Involvement Open Houses (PIOH) were held: PIOH #1 (Scoping Mtg)
on May 16, 2013 and May 21, 2013; PIOH #2 on December 10, 2013 and December 12, 2013; PIOH #3
on September 15, 2015 and September 17, 2015; and PIOH #4 on December 6, 2016 and December 15,
2016; PIOH #5 on May 8 and 16, 2017. Each public meeting was held in Canton and Cumming for the
convenience of attendees. In addition, a Citizen's Advisory Committee and a Technical Advisory
Committee were formed early in the project development to inform the alternatives evaluation.

Major stakeholders: Major stakeholders include the traveling public (local users and cross-county
users), homeowners, business associations located on SR 20 and in the vicinity of the roadway project,
and agencies/stakeholders with interest in the resources located along the corridor.

CONSTRUCTION

Issues potentially affecting constructability/construction schedule:

Due to the presence of protected bats along the corridor, there may be clearing restrictions; however, this
is an ongoing co-ordination issue with resource agencies that will be determined through the GEPA
process.

Due to the width of the proposed improvements, we anticipate maintaining traffic on the current corridor
while constructing the improvements. It will require multiple stages to widen and shift traffic through
completion of all improvements.

Early Completion Incentives recommended for consideration: [X] No L] Yes
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P.l. Number: 0014131

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS

Initial Concept Meeting: The initial concept meeting was held on March 5, 2013 (District 1) and March

6, 2013 (District 6); meeting minutes are attached.

Concept Meeting: The concept meeting was held on March 10, 2017; meeting minutes are attached.

Other coordination to date: See Public Involvement section.

Project Activity

Party Responsible for Performing Task(s)

Concept Development

AECOM

Design

AECOM

Right-of-Way Acquisition

GDOT

Utility Coordination (Preconstruction)

GDOT, AECOM

Utility Relocation (Construction)

Utility Owner, Contractor

Letting to Contract GDOT
Construction Supervision GDOT
Providing Material Pits Contractor
Providing Detours Contractor
Environmental Studies, Documents, & Permits | AECOM
Environmental Mitigation GDOT
Construction Inspection & Materials Testing GDOT

Project Cost Estimate Summary and Funding Responsibilities:

PE Activities
Section
404 Reimbursable
PE Funding | Mitigation ROW Utilities CST* Total Cost
Funded By GDOT GDOT GDOT GDOT GDOT
$ Amount | $2,015,345** | $99,072** | $13,967,000 | $1,975,000 $22,320,761 | $40,377,178
Da_te of 12/15/15 8/31/17 6/13/17 2/22/17 8/24/17
Estimate

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost

Adjustment.

**Total PE funding for PI 0003681 (which includes Pls 0009164, 0014131, 0014132, 0014133, 0002862,
and 0003682) is $20,153,451. The funding for this project was estimated based on the percentage this

project makes up of the entire corridor.

***Total estimated mitigation cost (excluding buffer impacts) for the entire corridor (including Pls 0014131,
0014132, 0014133, 0002862, and 0003682) is $931,280. The cost for this project was estimated based on
the percentage this project makes up of the entire corridor.




Project Concept Report — Page 11 P.l. Number: 0014131
County: Cherokee

ALTERNATIVES DISCUSSION

Alternative selection:

Preferred Alternative: The proposed alignment will generally follow the existing roadway from Scott Rd
to Union Hill Rd. Corrections to the horizontal and vertical alignment along that section were made to
meet the design criteria and to minimize impacts to residents, businesses, historic properties, streams,
and wetlands.

Estimated Property | 101 parcels, Estimated Total Cost: $40,377,178
Impacts: | 28 displacements
Estimated ROW Cost: | $13,967,000 Estimated CST Time: 24 months

Rationale: This alternative was chosen because it meets the goals outlined in the project justification
statement. It is the best-fit in terms of avoidance of displacements, streams, wetlands, and historic
properties.

No-Build Alternative: No improvements to SR 20.

Estimated Property Impacts: | O parcels, Estimated Total Cost: $0
0 displacements
Estimated ROW Cost: | $0 Estimated CST Time: 0 months

Rationale: This alternative fails to address the need and purpose of the project.

Alternative 1: This alternative (shown as Conceptual Alternatives 3A and 3B in Attachment 10) would
construct a new, limited access facility to the north or south of existing SR 20.

Impacts: See Attachment 10 for detailed cost and impact analysis.

Rationale: This alternative was evaluated in the Screen 2 analysis. This alternative is not recommended to
advance for further evaluation, as it is almost twice as expensive as the preferred alternative.

Alternative 2: This alternative (shown as Conceptual Alternative 4 in Attachment 10) would go off the
existing SR 20 and implement a localized bypass, tying back in to existing at the beginning and end of the
project.

Impacts: See Attachment 10 for detailed cost and impact analysis.

Rationale: This alternative was evaluated in the Screen 2 analysis. This alternative would have a similar
construction cost to the preferred alternative and similar impacts to residents, businesses, historic
properties, streams and wetlands. At the PIOHs, we heard that the public would prefer to widen existing
rather than impact the surrounding communities with bypasses. Therefore, with state funding for the project,
widening existing was selected as the preferred alternative.
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LIST OF ATTACHMENTS/SUPPORTING DATA

1.

3.

©oNO O A

10.

Concept Layout
Typical sections
Detailed Cost Estimates:
a. Construction including Engineering and Inspection and
Contingencies
Completed Liquid AC Cost Adjustment forms
Right-ofWay
Utilities
. Environmental Mitigation
Traffic study
Traffic diagrams
Roundabout Data
Minutes of Concept meetings
Minutes of any meetings that shows support or objection to the concept
Screen 2 Conceptual Alternatives
a. Map
b. Displacements
c. Costs
d. Comprehensive Matrix
VE Implementation Letter
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Concept Layout
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Detailed Cost Estimates



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE Pl No. | 0014131 | OFFICE |Program Delivery

PROJECT DESCRIPTION

SR 20 from CR 281/Scott Rd to CR 762/Union Hill Rd

DATE  [August 24, 2017

From: IAlbert V. Shelby, State Program Delivery Engineer

To: Lisa L. Myers, State Project Review Engineer
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE | 7/15/2019
PROJECT MANAGER |Cleopatra James

MGMT ROW DATE | 7/17/2017
PROGRAMMED COSTS (TPro W/QUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION  § | 13,230,000.00 | DATE | 9/2/2016
RIGHT OF WAY  § | 12,883,050.00 | DATE | 9/2/2016
UTILITIES $ | | DATE |

REVISED COST ESTIMATES

CONSTRUCTION* § | 22,320,761.26 |
RIGHT OF WAY  § | 13,967,000.00 |
UTILITIES $ | 1,975,000.00 |

*Cost Contains El % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

The increase in construction costs was due to the previous estimate beign based on 4 lanes instead of 6 lanes,
rural shoulders instead of urban shoulders, open systems instead of closed drainage systems, and the addition of
full depth paving and MS4 basins. A 5% contingency was added to the Construction estimate for risk. At the time
of the last update, utilities information was not available and the current estimate is based on the best available
information at the current stage. The ROW cost increase is based on a more thorough review of the current plans.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016 Page 1




CONTINGENCY SUMMARY

CONSTRUCTION
" COST ESTIMATE:

ENGINEERING AND
" INSPECTION (E & I):

C. CONTINGENCY: S

TOTAL LIQUID AC
" ADJUSTMENT:

E. CONSTRUCTION TOTAL: $

19,475,115.81

973,755.79

1,022,443.58

Base Estimate From CES

Base Estimate (A) x 5 |%

Base Estimate (A) + E& | (B) x 5 (%

See % Table in "Risk Based Cost

Estimation" Memo

849,446.08

22,320,761.26

Total From Liquid AC Spreadsheet

(A+B+C+D=E)

REIMBURSABLE UTILTY COSTS

| UTILITY OWNER [ 1 REIMBURSABLE COST |
[Southern Company (GPC Distribution) | 1,975,000.00]
I | | |
I || |
I | | |
I | | |
I | | |
I | | |
| TOTAL | [$ 1,975,000.00|

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)

Detailed Cost Estimate Printout
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016

Page 2



PROJ. NO. N/A

CALL NO. 0/00/2016

P.l. NO. 0014131
DATE 8/24/2017

INDEX (TYPE) DATE INDEX
REG. UNLEADED | Aug-17 5 2.185
DIESEL S 2.457
LiQuID AC $  361.00

Link to AC Index:
http://www.dot.ga.gov/P5/Materials/AsphaltFuelindex

LIQUID AC ADJUSTMENTS

PA=[({APM-APL)/APL)]xTMTxAPL
Asphalt

Price Adjustment (PA) 827368.68 S 827,368.68
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 577.60
Monthly Asphalt Cement Price month project let (APL) s 361.00
Total Monthly Tonnage of asphalt cement (TMT) 3819.8
ASPHALT Tons %AC AC ton
Leveling 2000 5.0% 100
12.5 OGFC 5.0% 0
12.5 mm 10435 5.0% 521.75
9.5 mm 5P 5.0% 0
25 mm SP 50410 5.0% 25205
19 mm SP 13551 5.0% 677.55
76396 3819.8
BITUMINOUS TACK COAT
Price Adjustment (PA) 5 22,077.40 S 22,077.40
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 577.60
Monthly Asphalt Cement Price month project let (APL) s 361.00
Total Monthly Tonnage of asphalt cement (TMT) 101.92704
Bitum Tack
Gals gals/ton tons
23731 | 232.8234 101.92704
BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 s -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 577.60
Monthly Asphalt Cement Price month project let (APL) s 361.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack SY Gals/sSY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0
0
TOTAL LIQUID AC ADJUSTMENT $ 849,446.08




DATE : 08/18/2017
PAGE : 1

0014131 CES 170818.txt
STATE HIGHWAY AGENCY

JOB ESTIMATE REPORT

JOB NUMBER : 0014131

SPEC YEAR: 13

DESCRIPTION: SR 20 FROM CR 281/SCOTT RD TO CR 762/UNION HILL RD

0005 150-1000
0010 150-5010
0015 153-1300
0019 201-1500
0020 205-0001
0039 310-1101
0040 402-1812
0045 402-3121
0050 402-4510

0055 402-3190

0060 413-0750
0065 441-0016
0070 441-0018
0075 441-0104
0080 441-0740
0085 441-4020
0090 441-6740
0095 620-0100
0100 621-4060
0105 621-4061
0110 621-4062
0115 621-4063
0120 634-1200
0125 641-1100
0130 641-1200
0135 641-5001
0140 641-5020

0145 643-8200
0150 206-0002
0155 441-0204
0160 550-1180
0165 550-1240
0170 550-1360
0175 550-2180
0180 550-3418
0185 550-4218
0190 550-4224
0195 550-4236
0200 600-0001
0205 668-1100
0210 668-1110

ITEMS FOR JOB 0014131
DESCRIPTION

TRAFFIC CONTROL - 0014131

TRAF CTRL,PORTABLE IMPACT ATTN
FIELD ENGINEERS OFFICE TP 3
CLEARING & GRUBBING - 0014131
UNCLASS EXCAV

GR AGGR BASE CRS, INCL MATL
RECYL AC LEVELING,INC BM&HL
RECYL AC 25MM SP,GP1/2,BM&HL
RECYL AC 12.5 MM SP,GP20ONLY,INC
P-MBM&HL

RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL

TACK COAT

DRIVEWAY CONCRETE, 6 IN TK
DRIVEWAY CONCRETE, 8 IN TK
CONC SIDEWALK, 4 IN

CONC MEDIAN, 4 IN

CONC VALLEY GUTTER, 6 IN -
CONC CURB & GUTTER/ 8X30 TP7
TEMP BARRIER, METHOD NO. 1 -
CONCRETE SIDE BARRIER, TY 6 -
CONCRETE SIDE BARRIER, TY 6A
CONCRETE SIDE BARRIER, TY 6B
CONCRETE SIDE BARRIER, TY 6C
RIGHT OF WAY MARKERS -
GUARDRAIL, TP T -

GUARDRAIL, TP W -

GUARDRAIL ANCHORAGE, TP 1 -
GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A

BARRIER FENCE (ORANGE), 4 FT
BORROW EXCAV, INCL MATL -
PLAIN CONC DITCH PAVING, 4 IN
STM DR PIPE 18,H 1-10 -

STM DR PIPE 24,H 1-10 -

STM DR PIPE 36,H 1-10 -

SIDE DR PIPE 18,H 1-10 -
SAFETY END SECTION 18,SD,4:1
FLARED END SECT 18 IN, ST DR
FLARED END SECT 24 IN, ST DR
FLARED END SECT 36 IN, ST DR
FLOWABLE FILL -

CATCH BASIN, GP 1 -

CATCH BASIN, GP 1, ADDL DEPTH -

Page 1

QUANTITY

283754.
119099.
2000.
50410.
10435.

13551.

23731.
892.
89.
2141.
11107.
1288.
44389.
19700.
100.
150.
150.
125.
246.
88.
7157.
63.

4.

5000.
25000.
2500.
12100.
638.
250.
5600.
112.
1.

4.

2

25.
69.
100.

000

000
000
000
000
000
000
000
000
000
000
000
000
000
000

1500000.
7788.
95413.
1733600.

AMOUNT

1500000.
132404.
95413.
1733600.
1848084.
2590928.
160000.
4032800.
834800.

1084080.

60988.
35624.
4587.
80306.
256720.
50707.
567709.
475202.
24000.
38592.
36000.
93461.
26597.
6116.
125722.
51097.
9681.

8213.
181496.
86320.
452839.
34303.
19241.
156207.
36059.
637.
2948.
2497.
6358.
168503.
20301.



0014131 CES 170818.txt

STATE HIGHWAY AGENCY

DATE : 08/18/2017
PAGE 2
JOB ESTIMATE REPORT

0215 668-2100 EA DROP INLET, GP 1 - 3.000 2156.67 6470.03
0220 668-2110 LF DROP INLET, GP 1, ADDL DEPTH - 75.000 195.60 14670.03
0225 668-4300 EA STORM SEW MANHOLE, TP 1 - 1.000 2194.01 2194.02
0230 999-3110 EA DETENTION POND - 7.000 88000.00 616000.00
0235 163-0232 AC TEMPORARY GRASSING - 18.000 698.42 12571.66
0240 163-0240 TN MULCH - 676.000 173.61 117362.59
0245 163-0300 EA CONSTRUCTION EXIT - 14.000 1351.37 18919.21
0250 163-0503 EA CONSTR AND REMOVE SILT CONTROL GATE,TP 56.000 377.89 21162.10

3_
0255 163-0520 LF CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 1500.000 13.84 20770.83
0260 163-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 563.000 289.52 163002.94

BG -
0265 163-0531 EA CONSTR & REM SEDIMENT BASIN,TP 1,STA 7.000 13732.28 96126.01

NO- 7 LOCATIONS
0270 163-0550 EA CONS & REM INLET SEDIMENT TRAP - 73.000 141.81 10352.84
0275 165-0030 LF MAINT OF TEMP SILT FENCE, TP C - 14500.000 0.63 9212.00
0280 165-0041 LF MAINT OF CHECK DAMS - ALL TYPES - 5630.000 2.18 12302.00
0285 165-0060 EA MAINT OF TEMP SEDIMENT BASIN,STA NO - - 7.000 1361.34 9529.39
0290 165-0087 EA MAINT OF SILT CONTROL GATE, TP 3 - 56.000 55.19 3091.11
0295 165-0101 EA MAINT OF CONST EXIT - 14.000 586.35 8208.96
0300 165-0105 EA MAINT OF INLET SEDIMENT TRAP - 73.000 53.23 3885.79
0305 167-1000 EA WATER QUALITY MONITORING AND SAMPLING - 8.000 400.10 3200.82
0310 167-1500 MO WATER QUALITY INSPECTIONS - 24.000 456.63 10959.23
0315 171-0030 LF TEMPORARY SILT FENCE, TYPE C - 29000.000 3.20 93035.77
0320 603-2181 Sy STN DUMPED RIP RAP, TP 3, 18 - 180.000 47.83 8610.52
0325 603-7000 Sy PLASTIC FILTER FABRIC - 180.000 4.66 840.09
0330 700-6910 AC PERMANENT GRASSING - 48.000 1039.82 49911.55
0335 700-7000 TN AGRICULTURAL LIME - 138.000 106.07 14638.39
0340 700-8000 TN FERTILIZER MIXED GRADE - 48.000 535.15 25687.27
0345 700-8100 LB FERTILIZER NITROGEN CONTENT - 2400.000 2.18 5234.86
0350 710-9000 Sy PERM SOIL REINFORCING MAT - 2306.000 3.66 8439.96
0355 716-2000 3% EROSION CONTROL MATS, SLOPES - 109000.000 0.81 88530.89
0360 636-1033 SF HWY SIGNS, TPIMAT,REFL SH TP 9 - 230.000 19.59 4507.10
0365 636-1036 SF HWY SGN,TPIMAT,REFL SH TP 11 - 1080.000 21.41 23122.80
0370 636-1072 SF HWY SIGNS,ALUM EXTRD PNLS, RS TP 3 - 147.000 25.54 3755.27
0375 636-2070 LF GALV STEEL POSTS, TP 7 - 730.000 7.68 5610.84
0380 636-2090 LF GALV STEEL POSTS, TP 9 - 1478.000 6.28 9291.51
0385 636-3000 LB GALV STEEL STR SHAPE POST - 977.000 5.27 5148.79
0390 639-2002 LF STEEL WIRE STRAND CABLE, 3/8 - 107.000 11.11 1189.77
0395 639-4003 EA STRAIN POLE, TP III - 4.000 7080.45 28321.81
0400 653-0110 EA THERM PVMT MARK, ARROW, TP 1 - 3.000 69.63 208.92
0405 653-0120 EA THERM PVMT MARK, ARROW, TP 2 - 67.000 75.69 5071.49
0410 653-0130 EA THERM PVMT MARK, ARROW, TP 3 - 10.000 112.24 1122.45
0415 653-0170 EA THERM PVMT MARK, ARROW, TP 7 - 12.000 106.62 1279.52
0420 653-0400 EA THERM PVMT MARK, WORD, TP 21 - 3.000 316.00 948.00
0425 653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI - 30931.000 0.41 12779.14
0430 653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL - 20355.000 0.40 8294.87
0435 653-1704 LF THERM SOLID TRAF STRIPE,24,WH - 48.000 8.36 401.76
0440 653-1804 LF THERM SOLID TRAF STRIPE, 8,WH - 862.000 2.69 2320.05
0445 653-3501 GLF THERMO SKIP TRAF ST, 5 IN, WHI - 41016.000 0.22 9112.11
0450 653-6004 Sy THERM TRAF STRIPING, WHITE - 1767.000 3.84 6793.21

STATE HIGHWAY AGENCY
Page 2



0014131 CES 170818.txt

DATE : 08/18/2017
PAGE : 3
JOB ESTIMATE REPORT
0455 653-6006 Sy THERM TRAF STRIPING, YELLOW - 173.000 4.34 751.63
0460 654-1001 EA RAISED PVMT MARKERS TP 1 - 120.000 4.46 535.54
0465 654-1003 EA RAISED PVMT MARKERS TP 3 - 627.000 4.25 2666.18
0470 647-1000 LS TRAF SIGNAL INSTALLATION NO - UNION 1.000 125000.00 125000.00
HILL ROAD

0475 626-0602 LF TRAFFIC BARRIER, H - 390.000 150.00 58500.00
0480 627-1020 SF MSE WALL FACE, 20 - 30 FT HT, WALL NO - 5500.000 47.06 258860.64
0485 627-1030 SF MSE WALL FACE, GTR 30 FT HT, WALL NO - 6800.000 46.09 313448.31
E%E&_%B%AL 19475115.81
INFLATED ITEM TOTAL 19475115.81
TOTALS FOR JOB 0014131
ESTIMATED COST: 19475115.81
CONTINGENCY PERCENT ( 0.0 ): 0.00
ESTIMATED TOTAL: 19475115.81

Page 3



GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 6/13/2017 Project:
Revised: County: Cherokee
PI: 14131

Description: Widening of SR 20 from CR 281/Scott Rd to CR 762/Union Hill Rd

Project Termini:

Existing ROW: Varies

Parcels: 101 Required ROW: Varies
Land and Improvements ~$10,013,100.00
Proximity Damage $30,000.00
Consequential Damage 5275,000.00
Cost to Cures $100,000.00
Trade Fixtures 5150,000.00
Improvements $1,522 400,00
Valuation Services | $442,500.00
Legal Services $668,175.00
Relocation $1,357,250.00
Demolition $561,000.00
. Administrative $924,500.00
TOTAL ESTIMATED COSTS i $13,966,525.00
TOTAL ESTIMATED COSTS (ROUNDED) - - $13,967,000.00
] Preparation Credits B Hours _— Signatge -
Newresd BShs Lo Codiie T
/ / |
L
X L n 12
Wgalew K. Brodclt
Prepared By: % W ce:  5147) (DATEiaI{?_L, /ﬂ
Approved By: 4 . CGI: (DATE) Q_w',
# (!4 LA ¢S HE
NOTE: No Market Appreciation is included in this Preliminary Cost/Estimate

élzi]iy lohﬁ}f



February 22, 2017

AECOM

Mr. Scot Gero

Project Manager

1360 Peachtree Street, Suite 500
Atlanta, GA 30309

RE: PI: 00014131-SR 20 Corridor Widening (Cherokee County)

Dear Mr. Gero:

Please find below the Preliminary Cost Estimate for each utility owner with facilities potentially

located within the project limits:

(Jj Cardno

NON-

FACILITY OWNER REIMBURSABLE REIMBURSABLE TOTAL
SoutherCompany GG $1,975,000.00 $0.00 $1,975,000.00
Distribution)

Sawnee EMC (SEMC) $0.00 $0.00 $0.00
Southern Company (AGL) $0.00 $117,340.00 $117,340.00
AT&T Telecommunications
(ATT) $S0.00 S0.00 $0.00
Crown Castle (Sunesys (SUN)) $0.00 $272,000.00 $272,000.00
Windstream Communications $0.00 $446,000.00 $446,000.00
(WST)
Comcast
ey $0.00 $160,000.00 | $160,000.00
Cherokee County Water $S0.00 $181,110.00 $181,110.00
Cherokee County Sewer S0.00 S0.00 $0.00

| TOTAL $1,975,000.00 $1,176,450.00 $3,151,450.00 |

This estimate which was prepared by Venesia Horne, our Sr. Utility Coordinator, is based upon
the current information and is preliminary. Cost are subject to change as plans and designs are

developed further.

If you have any questions please feel free to call.

Sincerely,

N @M /«4

Brandan Crawford
Project Manager

Australia « Belgium « Indonesia *. Kenya * New Zealand « Papua New Guinea

United Arab Emirates * United Kingdom + United States * Operations in 60 countries

Shaping the Future

Cardno

6649 Peachtree Industrial Bivd
Suite |

Peachtree Corners, GA 30092
USA

Phone: +1 678 421 0080
Fax: +1 7704210082

www.cardno.com



Table 7: Cumulative impacts to field-delineated waters from |-575 to N Corners Pkwy along

Alignment 2. Widen Existing within currently proposed construction limits

gf:;g(: Feature HUC Pl # .Length el e
impact (ft) (ac)
Influence
N/A IS1 03150104 | 0009164 95
1 PS 17 03150104 | 0014132 49
2 IS 37 03150104 | 0014132 11
2 WL 38 03150104 | 0014132 0.001
3 PS 40 03150104 | 0014133 10
4 PS 43 03150104 | 0014133 123
4 PS 45 03150104 | 0014133 86
5 WL 59 03150104 | 0002862 0.01
5 IS 60 03150104 | 0002862 209
5 PS 62 03150104 | 0002862 143
6 IS 70 03150104 | 0002862 72
6 IS 76 03150104 | 0002862 135
6 oW 75 03150104 | 0002862 0.013
7 PS 78 03130001 | 0002862 162
7 PS 79 03130001 | 0002862 332
7 IS 80 03130001 | 0002862 534
8 IS 81 03130001 | 0002862 80
9 IS 84 03150104 | 0002862 26
10 IS 85 03150104 | 0002862 84
10 WL 86 03150104 | 0002862 0.017
10 OW 87 03150104 | 0002862 0.054
11 IS 89 03130001 | 0003682 115
12 IS 100 03130001 | 0003682 131
12 PS 102 03130001 | 0003682 173
12 PS 103 03130001 | 0003682 143
12 IS 105 03130001 | 0003682 56
12 IS 106 03130001 | 0003682 43
12 PS 107 03130001 | 0003682 174
12 PS 108 03130001 | 0003682 106
12 PS 109 03130001 | 0003682 305
12 WL 110 | 03130001 | 0003682 0.03
12 IS 111 03130001 | 0003682 146
12 IS 112 03130001 | 0003682 191
12 IS 113 03130001 | 0003682 85
12 IS 114 03130001 | 0003682 80
12 WL 115 | 03130001 | 0003682 0.005
13 PS 121 03130001 | 0003682 95
TOTAL 03150104 1043 0.095
TOTAL 03130001 2951 0.035

Page 1 of 1



WORKSHEET 1: ADVERSE IMPACT FACTORS FOR RIVERINE SYSTEMS WORKSHEET

Stream Type Intermittent Perennial Stream > 15’ in width | Perennial Stream < 15” in width
Impacted 0.1 0.4 0.8
Priority Tertiary Secondary Primary
Area 0.5 0.8 15
Existing Fully Impaired Somewhat Impaired Fully Functional
Condition 0.25 0.5 1.0
Duration Temporary Recurrent Permanent
0.05 0.1 0.2
Dominant Shade/ Utility Bank Deten- Stream | Impound | Morpho- Pipe Fill
Impact Clear X-ing Armor tion Crossing logic >100’
(<1007 Change
0.05 0.4 0.7 1.5 1.7 2.7 2.7 3.0 3.0
Scaling < 100" | 100-200° | 201-500’ 501- > 1000” impact
Factor impact impact impact 1000’ 0.4 for each 1000’ feet of impact
(Based on # impact (round impacts to the nearest 1000”)
linear feet (example: 2,200’ of impact — scaling factor = 0.8;
impacted) 0 0.05 0.1 0.2 2,800’ of impact — scaling factor — 1.2)
Reaches to Be Impacted |Reach 1 Reach 2 Reach 3 Reach 4
Complete the Following for Each Reach to Be Impacted
Simon Channel Evolution Stage
Rosgen Stream Type/D50
Criteria for Selecting Existing
Condition for Each Reach
Bankfull Width and Depth Width: Width: Width: Width:
Depth: Depth: Depth: Depth:
Bankfull Indicators (attach photograph
showing bankfull for each reach)
Factors Reach 1 Reach 2 Reach 3 Reach 4
Stream Type Impacted 0.1 0.8
Priority Area 15 15
Existing Condition 05 0.5
Duration 02 0.2
Dominant Impact 1.7 1.7
Scaling Factor 0.8 0.8
Sum of Factors M = 4.8 55
Feet Stream in Reach Impacted LF = 1387.91 1553.47
Total Mitigation Credits Required= (M X LF) = 17206

March 2004 Attachment D
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WETLANDS AND OPEN WATERS
MITIGATION WORKSHEETS

ADVERSE IMPACT FACTORS

Factor Options
Dominant Effect Fill Dredge Impound Drain Flood Clear Shade
2.0 1.8 1.6 1.4 1.2 1.0 0.5
Duration of Effects 7+ years 5-7 years 3-5 years 1-3 years <1year
2.0 1.5 1.0 0.5 0.1
Existing Condition Class 1 Class 2 Class 3 Class 4 Class 5
2.0 15 1.0 0.5 0.1
Lost Kind Kind A Kind B Kind C Kind D Kind E
2.0 1.5 1.0 0.5 0.1
Preventability High Moderate Low None
2.0 1.0 0.5 0
Rarity Ranking Rare Uncommon Common
2.0 0.5 0.1

T These factors are determined on a case-by-case basis.

REQUIRED MITIGATION CREDITS WORKSHEET

Factor Area l Area 2 Area 3 Area 4 Area 5 Area 6
Dominant Effect 2.0
Duration of Effect 2.0
Existing Condition 1.0
Lost Kind 1.5
Preventability 1.0
Rarity Ranking 0.1
Sum of r Factors Ri= 76 R, = Ry = R,= Ry = Re =
Impacted Area AA =(0,029 | AA,= AA;= AA, = AAg = Ahg=
R x AA= 0.22

Total Required Credits =X (R x AA) = | 0.22

March 2004 Attachment B
Page 1 of 6



WORKSHEET 1: ADVERSE IMPACT FACTORS FOR RIVERINE SYSTEMS WORKSHEET

Stream Type Intermittent Perennial Stream > 15’ in width | Perennial Stream < 15” in width
Impacted 0.1 0.4 0.8
Priority Tertiary Secondary Primary
Area 0.5 0.8 15
Existing Fully Impaired Somewhat Impaired Fully Functional
Condition 0.25 0.5 1.0
Duration Temporary Recurrent Permanent
0.05 0.1 0.2
Dominant Shade/ Utility Bank Deten- Stream | Impound | Morpho- Pipe Fill
Impact Clear X-ing Armor tion Crossing logic >100’
(<1007 Change
0.05 0.4 0.7 1.5 1.7 2.7 3.0 3.0
Scaling < 100" | 100-200° | 201-500’ 501- > 1000” impact
Factor impact impact impact 1000’ 0.4 for each 1000’ feet of impact
(Based on # impact (round impacts to the nearest 1000”)
linear feet (example: 2,200’ of impact — scaling factor = 0.8;
impacted) 0 0.05 0.1 0.2 2,800’ of impact — scaling factor — 1.2)
Reaches to Be Impacted |Reach 1 Reach 2 Reach 3 Reach 4
Complete the Following for Each Reach to Be Impacted
Simon Channel Evolution Stage
Rosgen Stream Type/D50
Criteria for Selecting Existing
Condition for Each Reach
Bankfull Width and Depth Width: Width: Width: Width:
Depth: Depth: Depth: Depth:
Bankfull Indicators (attach photograph
showing bankfull for each reach)
Factors Reach 1 Reach 2 Reach 3 Reach 4
Stream Type Impacted 0.1 0.8 0.4
Priority Area 15 15 L5
Existing Condition 05 0.5 0.5
Duration 0.2 0.2 0.2
Dominant Impact 1.7 1.7 17
Scaling Factor 0.8 0.8 0.8
Sum of Factors M = 4.8 55 51
Feet Stream in Reach Impacted LF = 665.20 451.71 8973
MXLF= 3193 2484 458
Total Mitigation Credits Required= (M XLF)=__ 6135

March 2004 Attachment D
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WETLANDS AND OPEN WATERS
MITIGATION WORKSHEETS

ADVERSE IMPACT FACTORS

Factor Options
Dominant Effect Fill Dredge Impound Drain Flood Clear Shade
2.0 1.8 1.6 1.4 1.2 1.0 0.5
Duration of Effects 7+ years 5-7 years 3-5 years 1-3 years <1year
2.0 1.5 1.0 0.5 0.1
Existing Condition Class 1 Class 2 Class 3 Class 4 Class 5
2.0 15 1.0 0.5 0.1
Lost Kind Kind A Kind B Kind C Kind D Kind E
2.0 1.5 1.0 0.5 0.1
Preventability High Moderate Low None
2.0 1.0 0.5 0
Rarity Ranking Rare Uncommon Common
2.0 0.5 0.1

REQUIRED MITIGATION CREDITS WORKSHEET

T These factors are determined on a case-by-case basis.

Factor Areal Area 2 Area 3 Area 4 Area5 Area 6
Dominant Effect 2.0 2.0
Duration of Effect 2.0 2.0
Existing Condition 1.0 0.5
Lost Kind 15 0.5
Preventability 10 1.0
Rarity Ranking 0.1 0.1
Sum of r Factors Ri= 76 R,= 6.6 R, = R,= = 6=
Impacted Area AA =(.13 AAZ 0.07 | AT AA, = AA; = AAg =
R x AA= 0.99 0.46
Total Required Credits = X (R x AA) = | 1 45

March 2004 Attachment B
Page 1 of 6




Dunnahoo, Lindsey

From: Crosby, John

Sent: Wednesday, February 01, 2017 12:37 PM

To: Dawood, Laura

Cc: Covington, Christopher

Subject: FW: Mitigation credits for SR 20

Attachments: Stream worksheet.pdf; Wetland Worksheet.pdf
Follow Up Flag: Follow up

Flag Status: Flagged

| just received a phone call from MRG. Wetland credits at their bank are permanently set at $50,000. Wetland credits
will equal $84,000. Please let me know if you have any questions.

Thank you,

John Croshy

Scientist 11

D: 864.234.3000 M: 404.275.8898
john.crosbhy@aecom.com

AECOM

10 Patewood Drive, Building VI, Suite 500, Greenville, South Carolina, 29615
F 864.234.3069

WWW.aecom.com

From: Crosby, John

Sent: Monday, January 30, 2017 1:51 PM
To: Dawood, Laura; Covington, Christopher
Cc: Wolfe, Kevin; Smith, William F
Subject: Mitigation credits for SR 20

Good afternoon,

| have attached the results of the mitigation calculation. The only wetland credits | have found within the service area
are at the Etowah River Road bank (MRG bank 404-308-0662). No one answered the phone but | left a voice mail about
the prices. We will need 1.68 wetland credits based on the shapefiles that | have. Stream credits will require 21,182
credits at 40 dollars a credit ($847,280). This was at Bannister Creek Mitigation Bank from Corblu. | spoke with Greg and
he said it is likely that they would be available in 2019. They haven’t sold many. Prices may change over time. Once the
project gets in more of a final stage we can calculate impacts on a case by case scenario and that would minimize the
credits. Please let me know if you have any questions. | will email again if MRG calls back.

Thank you,

John Croshy

Scientist I

D: 864.234.3000 M: 404.275.8898
john.crosby@aecom.com
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SR 20 Concept Traffic Study

4. Pl 0014131 Traffic Study

Section 4 analyses existing and future traffic conditions for the PI 0014131 project corridor:
consisting of SR-20 from Scott Road to Union Hill Road.

4.1 Existing Conditions

Section 4.1 describes character of intersections, existing traffic volumes, and current crash
statistics along the Pl 0014131 corridor.

411 Existing Transportation Facilities

Section 4.1.1 provides an overview of the existing major intersections along the project corridor.
Most of the intersecting roadways in this project corridor are small neighborhood roads, with
some limited business access and one school access point.

4.1.1.1 Union Hill Road

Union Hill Road is the second signalized intersection in P 0014131, and also serves as the
project endpoint. SR-20 currently expands to two lanes in each direction with a separated right,
thru and left turn at this intersection. The current posted speed limit on Union Hill Road Road is
45 mph. There are no bicycle lanes on either of these roadways. Although Buffington
Elementary School is located along SR-20 in this area, there is no school zone or speed limit
reduction. Union Hill Road intersection provides connectivity from SR-20 to Evans Cook Road,
Henson Way, and East Cherokee Drive which travels northeast-southwest. Union Hill Road
intersection is located in an area expected to develop with various residential and some village-
style commercial uses.

4.1.2 Existing Traffic Volumes

Existing traffic count data was collected by GCA, Inc. for GDOT under a separate contract in
October 2011. Twenty-four hour traffic counts were collected at 30 points along the corridor.
Vehicle classifications and peak turning count movements were collected at one location: Scott
Road. Vehicle classification counts determine the relative proportions of cars, single-unit trucks
and buses, and multi-unit or combination trucks utilizing the project corridor.

Plotted count locations provided by GCA, Inc. can be found in Appendix A. The existing traffic
was utilized by GCA, Inc. to calculate K and D factors, truck percentages, and traffic growth
rates as described in Section 4.2.1 of this report and Appendix B.

41.3 Corridor Safety Analysis

Safety is one of the most important aspects of any functioning corridor. This section describes
data collection and analysis of crash data for the project corridor.

4.1.3.1 Crash Incidents

Total project corridor crash data was collected from the Georgia Electronic Accident Reporting
System (GEARS)'. Crashes occurring between 2013 and 2015 were collected. County-level
data was plotted using provided geographic coordinates, allowing for selection of project
corridor incidents. Additional review of county-level crash data by street name ensured incidents

' Georgia Electronic Accident Reporting System (GEARS). Law enforcement reporting of traffic incidents in Georgia. Developed and
maintained by Lexis Nexis on behalf of the Georgia Department of Transportation.
https://www.gearsportal.com/Pages/Public/Home.aspx

Prepared for: GDOT AECOM
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SR 20 Concept Traffic Study

along the corridor with incorrect or missing coordinate information were also included. The raw
counts were parsed by injuries and/or fatalities and crash rates compared to statewide
averages. The resulting crash incident summary for the project corridor is presented in Table 1.

Table 1. Crash incidents SR-20 between Scott Rd and Union Hill Rd

Total Injury Fatal
Crashes State avg Crashes State avg Crashes State avg
# of per 100 Crashes per| # of per 100 Crashes per| # of per 100 Crashes per
Year| crashes MVM 100 MVM | crashes MVM 100 MVM | crashes MVM 100 MVM
2013 46 283 686 10 62 142 1 6.15 1.29
2014 24 145 516 6 36 104 0 0.00 0.93
2015 36 213 n/a 4 24 n/a 0 0.00 n/a

Source: GCA, Inc. analysis of GEARS data

The total rate of crashes in the project corridor is lower than the rate statewide across all years.
Injury crash rates are also lower than statewide averages across all years; however, the one
fatal crash in the corridor creates a fatal crash rate per 100 MVM roughly five times the
statewide average. The roadway improvements proposed by this project include a raised
median, full median opening access only at signalized intersections, restricted median crossing
U-turn access at moderately used un-signalized intersections, and indirect left access at low
usage side streets and driveways. These improvements are expected to improve safety by
reducing conflict points throughout the corridor.

4.2 Future Conditions

Section 4.2 describes the future traffic expected on the corridor, proposed design, and analysis
of future corridor capacity after implementation of the proposed project along Pl 0014131.

4.2 Traffic Forecast

Future traffic volumes were estimated by GCA, Inc. approved by GDOT and utilized by AECOM
for a corridor capacity analysis.

4.21.1 Growth Rate Methodology

GCA Inc. estimated growth rates in April 2012 for the project corridor which were approved by
GDOT. Linear regression analysis was performed by GCA, Inc. using the historical traffic count
data. Using the equations, future year traffic volumes were generated and growth rates were
calculated. The growth rates estimated by two of these sets of data are summarized below.

AECOM
15/61
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Table 2. Pl1 0014131 GDOT Approved Growth Rates

Scenario Date Range  Growth Rate (%)
No Build 2011-2025 2.0
No Build 2025-2045 1.7
Build 2011-2025 3.4
Build 2025-2045 29

Source: GCA, Inc. Memorandum, Appendix B

The analysis by GCA, Inc. and approved by GDOT which generated these growth estimates is
included in Appendix B.

4.2.1.2 Forecasted Volumes

The GDOT approved growth rates were applied to traffic in the opening and design years. This
analysis estimates that the corridor will serve 31,900 vehicles per day by opening year 2025 and
56,900 vehicles per day in design year 2045.

All final projected volumes for the 2025 opening and 2045 design years are provided on traffic
diagrams in Appendix C. These traffic volume diagrams were approved by GDOT, and include
2011 Existing Average Daily Traffic (ADT); 2011 Existing AM and PM Design Hour Volume
(DHV); 2025 & 2045 ADT; 2025 AM and PM DHV; and 2045 AM and PM DHV.

4.2.1.3 Signal Warrants

Major intersections along the project corridor were assessed for new signalization using
forecasted average daily traffic for 2025 Opening year Build Scenario. As shown in Table 3,
none of the Pl 0014131 corridor intersections are projected to require signals.

Table 3. Pl 0014131 Signal Warrants, 2025 Opening Year Build Scenario

2025 Opening Year Average GDOT GDOT
Daily Traffic Warrant 1A Warrant 1B

ADT ADT 5.6% of 5.6% of
Major Minor Major Minor
Street Street Street Street [100% 70% 56%|100% 70% 56% New

(two (one (two (one | Signal
Intersection with SR-20 way) way) way) way) |Warranted?
Autumn Brook Dr 31,225 175 1,749 10 NO NO NO| NO NO NO NO
Forest Creek Dr 29,625 975 1,654 55 NO NO NO | NO YES NO NO

Old Cumming Dr (East) 28,225 375 1581 21 | NO NO NO| NO NO NO  NO

Union Hill Rd/Harmony Rd 25,200 1,975 1,412 M1 .' NO NO NO 1 YES YES YES" NO*

Source: GCA, Inc. Analysis,
*This location has an existing signal and does not need a new permit fo be issued.

4.2.2 Proposed Design

Previous alternatives analyses resulted in the decision to enhance the east-west mobility and
safety of travelers in Cherokee and Forsyth Counties by improving SR-20. The project proposes
a total of six lanes, with three travel lanes in each direction, separated by a raised median. The
right of way required would range between 120 and 250 ft. This design of lanes and non-

Prepared for: GDOT AECOM
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signalized roadway access points has been utilized in the Capacity Analysis, and is described in
more detail in Section 4.2.3.2.

4.2.3 Capacity Analysis

This analysis allows comparison of future traffic conditions associated with the proposed
roadway design.

4.2.3.1 Background

The 2010 HCM defines Level of Service (LOS) in terms of average control delay per vehicle,
which is composed of initial deceleration delay, queue move-up time, stopped delay, and final
acceleration delay. LOS A indicates operations with very low control delay, while LOS F
describes operations with extremely high average control delay. Several factors affect the
controlled delay for un-signalized intersections, such as availability and distribution of gaps in
the conflicting traffic stream, critical gaps, and follow-up time for a vehicle in the queue. LOS in
concept is visualized in Figure 5, and the various HCM LOS criteria are summarized in Table 4.

S

Level of
Service Service Service
A-B C-D E-F

Source: FDOT Quality Level of Service Manual

Figure 5. Level of Service (LOS) visualization, FDOT

Prepared for: GDOT AECOM
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Table 4. Level of Service Criteria

Average Control Delay (seconds per vehicle)

Level of
Service Signalized Intersection Un-signalized Intersection
A <10.0 <10.0
B >10.0 and =20.0 >10.0and £15.0
o] >20.0and < 35.0 >15.0 and < 25.0
D >35.0 and < 55.0 >25.0and < 35.0
E > 55,0 and < 80.0 > 35.0 and < 50.0
F > 80.0 >50.0

Source: 2010 Highway Capacity Manual
4.2.3.2 Synchro Model Parameters

AECOM utilized Syncho 9.0 software for the project corridor capacity analysis. Syncho uses
HCM methodology to model traffic along a corridor and then assigns LOS values to corridor
intersections. The current roadway physical design was utilized for the 2011 Existing year
model. The proposed design of a total of six lanes, with three travel lanes in each direction,
separated by a raised median was applied for the 2025 Opening and 2045 Design year models.

Innovative intersection improvements were applied throughout the corridor. These
improvements included numerous Restricted Crossing U-Turns (RCUT) as well as Median U-
Turn Intersections (MUT) to improve safety.

Currently existing timing plans, typically running free, were utilized in the 2011 Existing year
Synchro model. Signal timing was optimized at a 150 second cycle for the 2025 Opening year
and 2045 Design year models. Splits were optimized in these plans.

Due to the limited turning movement counts collected in the project corridor, AECOM
determined that peak hour factors should be estimated using all count locations, averaged and
then applied throughout the entire project corridor from Scott Road to North Corners Parkway.
These peak hour factors were calculated for left, right and thru movements on both the mainline
and side streets as shown in Table 5, then utilized in Synchro. The data from which these
factors were calculated can be found in Appendix D.

Prepared for: GDOT AECOM
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Table 5. Peak Hour Factors utilized in
Synchro Capacity Analysis

Average Peak Hour Factor

Movement AM PM
Mainline Thru 0.86 0.91
Mainline Left 0.66 0.70
Mainline Right 0.65 0.76
Sidetreet Thru 0.57 0.67
Sidestreet Left 0.69 0.74
Sidestreet Right 0.68 0.68

Source: AECOM Analysis, Appendix D

Truck percentages calculated by GCA, Inc. were utilized for each corridor by project number.
For P1 0014131, existing truck 24-hour truck percentage was approximately six percent: with
four percent single-unit trucks and two percent of tractor trailers. For PI 0014131, average peak
hour truck percentage of four percent: with three percent of single-unit trucks and one percent of
tractor trailers. The following truck percentages were used in 2025 Opening and 2045 Design
year models.

24-hour Truck volumes = 16%, Single-Unit = 10%, Combination = 6%
Peak hour Truck volumes = 12.5%, Single-Unit = 7.5%, Combination = 5%

A more detailed explanation of the GCA, Inc. analysis resulting in these percentages is included
in Appendix B.

Prepared for: GDOT AECOM
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4.2.3.3 Capacity Analysis Results

Section 4.2.3.3 provides a summary of the capacity analysis results in terms of intersection level of service and intersection time delay.

Table 6. P1 0014131 AM Peak Hour Capacity Analysis by Intersection: Existing 2011, and Opening Year 2025, Design Year 2045

No Build AM No Build AM Build AM No Build AM Build AM
2011 Existing Year 2025 Opening Year 2025 Opening Year 2045 Design Year 2045 Design Year
Intersection with SR-20 Control LOS Delay (sec) LOS Delay (sec) LOS Delay (sec) LOS Delay (sec) LOS Delay (sec)
Sky Mountain Lanet Stop, SB D 27.5 E 39.0 C 18.7 F 138.2 F 69.3
Mountain Falls Wayt Stop, SB D 28.0 E 47.4 C 17.9 F 174.6 E 49.5
Autumn Brook Drive Stop, NB D 33.6 E 48.1 B 14.2 F 228.7 D 25.6
Roper Trail Stop, NB D 28.3 E 46.2 B 14.1 F 169.6 C 24 .4
Stop, NB F 78.1 F >300.0 B 14.3 F >300.0 D 28.0
Kelly Drivet
Stop, SBt F 104.1 F >300.0 C 17.7 F >300.0 F 50.7
Lawson Road Stop, NB D 28.9 E 46.6 B 13.9 F 169.6 C 23.5
Forest Creek Drivet Stop, NB F 107.6 F >300.0 C 19.6 F >300.0 F 239.1
Old Cumming Drive (West)t Stop, SB C 21.5 D 32.3 C 19.2 F 103.5 F 88.9
Bagwell Lane Stop, NB D 25.8 E 40.5 C 15.3 F 120.2 D 31.2
Old Cumming Drive (East)t Stop, SB C 24.6 E 39.7 C 16.2 F 125.6 E 37.6
Cox Ct Stop, NB D 25.9 E 40.5 B 13.8 F 113.6 Cc 23.2
Buffington Elementary Schoolt Stop, NB E 41.0 F 176.6 C 19.9 F >300.0 F 270.3
Dobson Circlet Stop, SB D 28.8 E 48.1 C 17.8 F >300.0 F 58.9
Union Hill Road/Harmony Drive Signal C 24.3 D 52.1 C 20.9 F 144.9 D 38.0

Source: 2000 Highway Capacity Manual, GCA, Inc. Analysis, *HCS 2000

As Table 6 shows, the P 0014131 Build scenario is expected to provide a higher level of service and less delay than the No-Build scenario in
both opening and design years.

Prepared for: GDOT AECOM
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Table 7. P1 0014131 PM Peak Hour Capacity Analysis by Intersection: Existing 2011, and Opening Year 2025, Design Year 2045

No Build PM No Build PM Build PM No Build PM Build PM
2011 Existing Year 2025 Opening Year 2025 Opening Year 2045 Design Year 2045 Design Year

Intersection with SR-20 Control LOS Delay (sec) LOS Delay (sec) LOS Delay (sec) LOS Delay (sec) LOS Delay (sec)
Sky Mountain Lane Stop, SB F 50.9 F 96.3 C 17.7 F >300.0 E 457
Mountain Falls Wayt Stop, SB E 42.3 F 84.5 Cc 18.2 F >300.0 F 55.8
Autumn Brook Drivet Stop, NB E 47.4 F 150.2 C 19.6 F >300.0 F 63.8
Roper Trailt Stop, NB E 49.7 F 107.6 C 19.4 F >300.0 F 54.8

Stop, NB F 140.5 F >300.0 C 19.3 F >300.0 F 65.7
Kelly Drivet

Stop, SB F 140.5 F >300.0 Cc 17.7 F >300.0 E 48.4
Lawson Roadt Stop, NB E 471 F 159.4 Cc 19.0 F >300.0 F 56.5
Forest Creek Drivet Stop, NB F 131.9 F >300.0 C 221 F >300.0 F 2351
Old Cumming Drive (West) Stop, SB E 43.6 F 169.6 C 19.2 F 56.1 C 224
Bagwell Lanet Stop, NB E 37.6 F 68.6 C 18.5 F >300.0 E 47.3
Old Cumming Drive (East)t Stop, SB D 33.1 F 70.2 C 18.7 F >300.0 F 110.0
Cox Ctt Stop, NB E 35.9 F 63.5 C 16.9 F >300.0 E 41.3
Buffington Elementary Schoolt Stop, NB F 125.3 F >300.0 D 27.9 F >300.0 F >300.0
Dobson Circlet Stop, SB D 29.8 F 53.0 C 17.3 E 45.6 E 47.3
Union Hill Road/Harmony Drive Signal C 28.4 E 60.5 C 27.0 F 206.2 D 48.5

Source: 2000 Highway Capacity Manual, GCA, Inc. Analysis, *HCS 2000

As Table 7 shows, the P1 0014131 Build scenario is expected to provide a higher level of service and less delay than the No-Build scenario in
both opening and design years except in two cases: Buffington Elementary School and Dobson Circle. Buffington Elementary School driveway
is expected to perform equally poorly in the design year No-Build and Build scenarios. Dobson Circle is expected to perform with 1.7 seconds
more delay in the design year Build scenario than the No-Build scenario.

Prepared for: GDOT AECOM
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All intersections except Union Hill Road across the AM or PM periods experience LOS E or LOS
F in the design year. These intersections are marked with a dagger (1) in Tables 6 and 7. Two
main engineering mitigation actions were considered to improve these results: signals and
additional turn lanes.

4.2.3.4 Mitigation Actions

The potential for a new signal at failing intersections was assessed at a planning level using
standards set by the U.S. Department of Transportation Federal Highway Administration Manual
on Uniform Traffic Control Devices (MUTCD). No intersection in P1 0014131 with expected poor
LOS meets these planning-level signal warrants.

Although additional turn lanes were considered for the other intersections predicted to perform
poorly, we do not consider these values to be highly concerning to the project. Highway
Capacity Software used in this analysis assumes consistent headways between vehicles,
whereas in the real world vehicle tend to travel in platoons. These platoons enable vehicles on
side roads like many of these poor LOS intersections to enter traffic during the gaps between
platoons. Since these gaps are not accounted for in the software, it incorrectly assumes that
these vehicles will be severely delayed, when in fact they may not wait as long in the real world.

4.3 Conclusions

This study focused on using existing and future traffic data to determine the appropriate
transportation improvement to provide a safe and efficient transportation corridor. Existing
facilities and future planned projects are aligned with widening capacity on SR-20 from Scott
Road to Union Hill Road. Our review of crash data for the project corridor does not prohibit
widening the road; indeed there is some evidence where congestion is causing additional safety
concerns. Two scenarios were considered: No-Build and Build in existing 2011, opening 2025
and design 2045 years.

GDOT approved traffic forecasting methods were used to conduct a lane call capacity analysis,
which indicated that six lanes are needed on the corridor by 2025. The results of an intersection
capacity analysis for the entire corridor provide further support for widening; this alternative
provides the highest number of intersections providing level of service of D or better in every
year and time period (AM or PM) studied. Although some intersections along the project
corridor, primarily small side roads, are expected to have unacceptable level of service in the
design year Build scenario, the project team finds this to be an over-estimation due to software
model limitations. Finally, planning-level signal warrant analysis indicates that no additional
signals are warranted along the Pl 0014131 project corridor.
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Attachment 6

Roundabout Data



Dunnahoo, Lindsey

From: Law, Nicole <nlaw@dot.ga.gov>

Sent: Tuesday, August 30, 2016 5:55 PM

To: Gero, Scott

Cc: Dunnahoo, Lindsey; Wood, Jeff

Subject: FW: Request confirmation that GDOT does not consider roundabouts on 6-lane

arterials - SR 20 Corridor

Scott,
Please see the recommendation below in regards to your concerns about considering a roundabout in the 6-lane
sections.

Thanks,

Nicale S Law
Phone: (404) 631-1723
Mobile: (404) 807-7424

From: Barry, Christina

Sent: Tuesday, August 30, 2016 5:14 PM

To: Law, Nicole

Cc: Zehngraff, Scott E.

Subject: RE: Request confirmation that GDOT does not consider roundabouts on 6-lane arterials - SR 20 Corridor

Hi Nicole,

We agree that the consultant does not need to consider roundabouts in the six lane section. However, we would
recommend that they consider restricted crossing u-turns or median u turns as possible alternatives for these
intersections. Please let me know if you have any additional questions.

Thanks!

Christina D. Barry, PE

Traffic Operations Supervisor

Office of Traffic Operations

Georgia Department of Transportation
935 E. Confederate Avenue, Bldg. 24
Atlanta, GA 30316
cbarry(@dot.ga.gov

Phone: (404) 635-2922

From: Law, Nicole

Sent: Wednesday, August 24, 2016 5:25 PM

To: Barry, Christina

Subject: FW: Request confirmation that GDOT does not consider roundabouts on 6-lane arterials - SR 20 Corridor

Christina,
Is this your area of expertise or does it go to Design Policy & Support? Do you mind pointing me in the right direction to
answer the concerns of my consultant below?



Thants,

Nicole S Law
Phone: (404) 631-1723
Mobile: (404) 807-7424

From: Gero, Scott [mailto:Scott. Gero@aecom.com]
Sent: Wednesday, August 24, 2016 3:59 PM

To: Law, Nicole

Cc: Dunnahoo, Lindsey; Wood, Jeff

Subject: Request confirmation that GDOT does not consider roundabouts on 6-lane arterials - SR 20 Corridor

Nicole,

Can you reach out to Scott Zehngraff or whoever is appropriate to confirm that we do not need to evaluate or consider
roundabouts on a 6-lane arterial? | understand according to Chapter 8 of the DPM that if we have an ADT that exceeds
45,000 vehicles, then we no longer need to consider a multi-lane roundabout. This is the case from Scott Rd to Union
Hill Road. However, east of Union Hill Rd to SR 369, we are proposing 6 lanes with an ADT less than 45,000 in our design
year. Therefore, before we advance the concept report and not address or evaluate roundabouts in our 6-lane section, |
just want to make sure that GDOT Traffic agrees that roundabouts do not need to be considered for 6-lane sections.

For a roundabout to be a reasonable solution, the opening and design year volumes for tr.
entering the roundabout from the major road should be less than 90% of the total volume

the roundabout.

Table 8.1. Planning-level Thresholds for Single-Lane and Two-Lane Roundabot

ADT' % Traffic on Major R«

R oRCuctiatbry Lanes (design year) (opening & design ye
Single-lane < 25,000 <90
Two-lane < 45,000 <90

'Based on traffic entering the circulatory roadway for a four-leg roundabout. A
reasonable approximation for a three-leg roundabout is 75% of the values shown ab
*The volume of traffic entering the roundabout from the major road divided by the tot:
traffic volume entering the roundabout, as a percentage.

If traffic volumes exceed the maximum ADT thresholds shown in Table 2.1 (i.e., 45,000 ar
or if site conditions are unfavorable to a roundabout, an acceptable conventional intersect
may be selected without further evaluation. Nevertheless, a roundabout may still operate |
than a conventional intersection and may be carried forward for more detailed considerati

of a roundabout feasibility study.

Thank you,

Scott A. Gero, P.E.

Project Manager

SR 20 Improvements from Canton to Cumming

Pl No's: 0014131, 0014132, 0014133, 0002862, 0003682
http://www.dot.ga.gov/BuildSmart/Projects/Pages/1575SR400.aspx




AECOM

400 Northpark Town Center

1000 Abernathy Rd. NE, Suite 900
Atlanta, GA 30328

T 678.808.8800 F 678.808.8400
WWw.aecom.com

It's Georgia Department of Transportation’s centenniall We were founded on August 16, 1916. The Department’s work
over the last century has contributed to a treasured quality of life for Georgians and to the incredible economic
development of the Peach State. Georgia DOT has served for 100 years with simply the best in safety, service and
innovation. And we will continue to embrace change, encourage innovation, meet new challenges and break new barriers
as the next hundred years unfold. For all things Centennial, visit www.dot.ga.gov/Centennial.
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SR 20 Improvements from Canton to Cumming
PI No's: 0014131,0014132, 0014133, 0002862, 0003682

Meeting Agenda

AECOM 404 965 9600
1360 Peachtree Street NE, 404 965 9605
One Midtown Plaza, Suite 500

Atlanta, GA 30309

WWW.aecom.com

tel
fax

AECOM Proj.: 60507210 (File 60267130)

Subject: Concept Team Meeting for SR 20 Corridor Improvements (Canton to Cumming)
Date: March 10, 2017

Location: GDOT - Rm 409

Attendees:

Cynthia Burney — GDOT

Nicole Law — GDOT Outgoing PM
Cleopatra James — GDOT Incoming PM
Scott Gero — AECOM PM

Laura Dawood — AECOM Environmental
Lindsey Dunnahoo — AECOM Engineer
Paola Rojas — AECOM Engineering

Chad Bishop — AECOM Engineer

Chandria Brown — GDOT

R Lawrence — GDOT Planning

Angela Turner — GDOT Design Policy
Aaron Burgess — GDOT NEPA

Chris Raymond — GDOT TMC

Jim Pomfret — GDOT OES

Walt Taylor — GDOT Engineering Services
Erik Rohde — GDOT Engineering Services
Chuck Hasty — GDOT Engineering Services
Chesleion Charles — Southern Company Gas

District 1:

Tina Apperson — GDOT

Lynn Palmer — GDOT Ultilities
Kevin York — GDOT R/W
Harold D. Mull - GDOT DCE
Pete Hughes — SEMC

Ted Brown — SEMC

Mike Souther - Windstream

District 6:

Barry Hensley — Assistant Construction Manager
Bethany Watson — Assistant City Engineer (Canton)

David Hatabian — City Engineer (Canton)
Geoff Morton — Cherokee County
Jennifer Deems — GDOT Utilities

Duane Fant — District 6 RIW

Dee Carson — District 6 Traffic Ops
David Acree — District 6 Pre-Construction
Keith Day — District 6 Area Mngr

Brian Whelchel — District 6 Asst Area Mngr
Grant Waldrop — GDOT Traffic Ops

John Gay — Engineer (Georgia Power)
Drace Farrell — Engineer (Windstream)

File: ...60267130 SR20\300 Administration\302 Meetings

Page 1



AZCOM

¢ Introduction of SR 20
Map — See Attachment 1

o

o
o
o

History

Screen 2 Alternatives => Widen Existing — See Attachment 2.
Accelerated Schedule

Streamlined PFPR in April
Right of Way in June
Standard PFPR in late fall/early winter

o Modified PDP
¢ Concept Report

o Proj Justification
Need & Purpose
Traffic / Lane Call

o
@)

o 0

o

o]

o

o

See Attachment 3 for laneage demand determination
Goal: LOS D for entire corridor

Functional Classification — See attachment, Urban/Rural Arterial.
Typical Section:

Urban vs. Rural — Urban typical to minimize impacts, to stay consistent
with the development patterns in the area, and help with MS4 design.
Drainage/MS4 — project approach — Approach is to catch, treat, and
detain all water that falls on the road. Offsite runoff will be conveyed in a
separate system from the onsite runoff.
11" & 12’ lanes
e Per VE study recommendation, the typical section is being revised
to 11" inside lanes and a 12’ outside lane.
e Harold recommended one 11’ inside lane, with a 12’ middle and
outside lane for truck accomodations.
Sidewalk and multi-purpose paths — Cherokee County has a planned trail
from Cherokee Veterans Park to Smithwick Creek. Forsyth County has a
planned trail from Spot Rd to Sawnee Mountain as well as on the east
side of Post Rd.
Pavement Design — Rigid vs. Flexible — PES & PTS requested in August,
2016.

Design Speed: 45 vs 55 mph => Escalation Memo or Concept Report

AECOM will put together an escalation memo for 45 mph
¢ Cynthia went to the public meeting hosted by Senator Brandon
Beach. A question was raised about the speed limit on the road
and the public seemed OK with 45 mph.

Draft VE Study Recommendations — See Attachment 4 for draft responses to the
draft recommendations. The team is waiting for the final VE Study Report.
Utilities — SUE

How can we accelerate utility conflict resolution (relocation determination)
to achieve comfort with RAW needs by June?
e Dictate where utilities can go on a typical section
* Hold workshops for utility coordination with each district and invite
utility owners

R/W: (120’ — 250'+)

Page 2 of 4



AZCOM

= Encompass all needs as R/W or only to Shoulder Breaks and easement
beyond? Both District 1 and District 6 prefer to have right of way
everywhere to make it easier for utility relocations. Right of way should be
evaluated on a case by case basis (i.e. use easements to save a parking
lot).
= Kevin York will be coordinating right of way for the entire corridor
o Access Control/Innovative intersections:

* R-Cuts

= Median U-turns (Michigan Lefts) — SR 371/Post Rd, Bethelview Rd
o Context Sensitive => NEPA => Avoid, Minimize & Mitigate

= Meeting with USACE 3/16 to review alignment (USACE is lead federal

agency due to need for permit to impact Waters of the US)
o ROLL PLOTS of Concept Layout
= School Drwy Access at Freehome Elementary
o Geoff will coordinate with Freehome Elementary about access -
AECOM to send PDF.
= Drwy at McDonald’s
e All agreed with closing the Dec 2016 PIOH proposed right in/right
out driveway at McDonalds. There is not enough room to add a
deceleration lane without significant displacement of parking spots
adjacent to the road. Three access points will still be viable from
E Cherokee Drive as well as from two location from SR 20 (at light
to Kroger and one right in/right out drwy at east end of strip plaza.
There is interparcel access currently available and it will remain
with the proposed improvements.
o Environmental Permitting:

= USACE (Lead Agency) — PAR - Submitted 3/1

= Public Involvement — Next PIOH after Streamlined PFPR and before R/W
(May). The intent is to show the actual propose R/W and easements to
allow for one final look and comment to tweak before finalizing R/W
Plans.

o Construction: (Constructability to be combined w Streamlined PFPR)

= The majority of the project should be pretty straightforward to construct as
we are widening a 2-lane to a 6-lane divided. This large widening will
create plenty of space and opportunity to maintain traffic on one side
while constructing the other side. There are not many changes proposed
to the mainline profile which further simplifies staging.

= Show cross sections with retaining walls and staging cross sections at
critical stations.

= Detours will not be needed for mainline construction. Some side roads
may need detours (TBD) running traffic on temporary gravel surfaces.

o Other

= Concern that the signals at East Cherokee and Kroger are too close. Per
district traffic, the signals are close enough to be co-ordinated and are not
an issue. These are existing signal locations.

» Evaluate the pond in the southwest corner of the Union Hill intersection to
see if it can be moved closer to SR 20 (there is a planned development in
this parcel)

= Add the multi-use trails to the typical sections in the Concept Reports

Page 3 of 4



AZCOM

= OK to cut off Franklin Goldmine from SR 20 (cul-de-sac near SR 20)
= Angela asked about the intersections that are shown to fail in the design
year. AECOM to determine what year these intersections will fail.
* Pipe Clearance — Need a variance to reduce clearance requirements
e Up-class the pipe
e Steel en-case the pipe
e Switch to an elliptical pipe
= Add TIP #FT-313 to concept report for 0003682

Page 4 of 4
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SR 20 Improvements from Canton to Cumming

Figure 1.3 Conceptual Alternatives

SR20

IMPROVEMENTS
CANTON TO CUMMING

= =
Milton '«

Note: Conceptual Alternative 0 - No Build and Conceptual
1- Syst

Legend

Conceptual Alternative 2
Widen Existing
(formerly Alt-B)

Conceptual Alternative 3A
New Location North
(formerly Alt-A)

Conceptual Alternative 3B
New Location South
(formerly Alt-C)

Conceptual Alternatives 4
Combination Alt 2 and
Localized Bypasses
(formerly Alt-B)

Conceptual Alternative 5A
Combination of Alt 4 to
SR 369; cosign SR 369
as SR 20

Conceptual Alternative 5B
Combination of Alt 4 to
Bethelview Road; cosign
Bethelview Road as SR 20

lems. are not

—\ri s Jl: % 2 3 o “ : J¥' [ S—(‘ shown on the map.

) 4D
Buffington |, 4 Macedonia Lathemtown i L Cumming

Link - : Link Link g y Link
d SWNLIEHE = J

I - Conceptual Alternatives Map

IMPROVEMENTS
CANTON TO CUMMING

T
e

™ Getrg DrpartmestfTrazsportahoa.

PI Nos: 0002862, 0003681, 0003682



2011 2012 2013 2014

600 600 600 600

SR 20 Laneage Needs Based on Peak Hour Directional Volumes

016 20 018
641] 663 686] 709

700] 700 700 700

1365
2270
2285 | 2285]
1920
2165 -I@-I@
1915

.IEE
2170

Between
eetl Street 2
Brown Industrial 1-575SB
1-575SB 1-575 NB
I1-575 NB Northside Parkway
Northside Parkway 0ld Doss Dr
0Old Doss Dr Commerce Blvd
Commerce Blvd E Boyd Ln
E Boyd Ln Brooke Park Dr
Brooke Park Dr Key Dr
Key Dr Davis Dr
Davis Dr Big Oak Dr
Big Oak Dr. Scott Road
Scott Road Weaver Cir
Weaver Cir Sky Mtn Ln
Sky Mtn Ln Mtn Falls Way
Mtn Falls Way Autumn Brook Drive
Autumn Brook Drive Roper Trl
Roper Trl Wheeler Martin /

Wheeler Martin /
Lawson Road
Forest Creek

Lawson Road
Forest Creek
0Old Cumming Dr

0Old Cumming Dr Bagwell Lane
Bagwell Lane 0Old Cumming Dr
Old Cumming Dr Cox Court

Cox Court
Elementary School

Elementary School
Dobson Circle

020 0
733] 758 4

0
811

748 827

|_2170|
-mu:m
[_1500] |_1500]

856,
1459]" 1509 1613[ 1668] 1725]
2 | 2595]

946

1972 m
[ 3374]

877] 1941 2006

877] _1941] 2006
758] 1818 1943
727]_1785] 1846] 1909

Dobson Circle Union Hill Road
Union Hill Road Harmony Dr
Harmony Dr Charles Cobb Ln

Charles Cobb Ln Jay Green Road

Jay Green Road Hastey Trail
Hastey Trail Shady Lane
Shady Lane Eagles Nest Dr

Benefield Road
Johnson Brady Road
Beavers Road

Eagles Nest Dr
Benefield Road
Johnson Brady Road

Beavers Road Heritage Dr
Heritage Dr Jack Page Ln
Jack Page Ln Watertank Road

Watertank Road
White City Drive
Forest Cir

White City Drive
Macedonia Forest Cir
E Cherokee Drive

2256 -:gg-zm

727| 1785] 1846] 1909 1974
685 1743 | 1863]
691]
603| 1657
665| 1721
458]

1808
714]
780

649)
559 667] 1723

E Cherokee Drive
Kroger Entrance
Hampton Station Blvd
Dock Lathem Trl
Northwoods Dr
Cotton Road
0ld Orange Mill Rd
Old Ball Ground Rd
Crystal Spring Trl

Kroger Entrance
Hampton Station Blvd
Dock Lathem Trl
Northwoods Dr
Cotton Road
0ld Orange Mill Rd
0ld Ball Ground Rd
Crystal Spring Trl
SR 369

553] 1606
526]

661

60
519] 1570
525| 1577
513] 1564

421 469
475!

463]

ﬂE!

1959 -zm:am
[ 2104 2175] 2249[ 2326] 2393

0

ﬂEE] 221

024 0 026 0 0 2 9 0 l 0 0 0 034

838

978

2341 2479
| 4005]

4241

0
1154

1346

4364

425
779

2554

2494

-EIEEIBB
[ 2863 2946/ 3032 3120|
| 3046]

7
-ZEE_____

782] 1842 1905] 1970 2037 2095
[ 1829 2081

782 -:Fm-ma
898

783] 1952
736]
743] -E{iﬂ
788|

507] 1558
489
483| 1534]
188 1228]

466| 1515

SR 369 Greenwood Ct
Greenwood Ct Old Mill Road
Old Mill Road Arbor Hill Rd
Arbor Hill Rd Orange Channel Rd

Trenton Lane
Orange Circle
Matt Lathem Road
Standridge Road

Orange Channel Rd
Trenton Lane
Orange Circle

Matt Lathem Road

Standridge Road Smithwick Road
Smithwick Road R 372
Perkins Cir
Perkins Cir Bill Bagwell Dr
Bill Bagwell Dr Perkins Cir
Perkins Cir Holbrook
Holbrook County Line Rd

County Line Rd Heardsville Road

760
753| 1813| 1866

732[ 1791 1843
7

| 1920[ 1975] 2033]

|_2092]

404 1450[ 14941 1537] 15821 1628] 1675

563
158] 1199

3
05| 1.
10[ 1
1135|1135
250 1250]
205] 1205]

05,

Heardsville Road Hyde Road 1
Hyde Road Franklin Goldmine Rd 1
Franklin Goldmine Rd Evans Road _1
Evans Road Doc Sams Road _1
Doc Sams Road SR 371
SR 371 Era Drive
Era Drive Era Drive
Era Drive Lakeside Lane

Aaron Sosebee Rd
Chamblee Gap Rd

Lakeside Lane
Aaron Sosebee Rd

Chamblee Gap Rd Business Dr
Business Dr Business Dr
Business Dr Jake Dr

Jake Dr Bethelview Road

Woodland Hills Drive
Carla Drive
Sunrise Circle
Friendship Circle
Sawnee Elementary
Spot Road Conn
Mtn Valley Cir
Dr Bramblett Road
Smithdale Road
Crestbrook Drive
Tower Road
Sawnee Drive
N Corners Pkwy

Bethelview Road
Woodland Hills Drive
Carla Drive
Sunrise Circle
Friendship Circle
Sawnee Elementary
Spot Road Conn
Mtn Valley Cir
Dr Bramblett Road
Smithdale Road
Crestbrook Drive
Tower Road
Sawnee Drive

985
95|
480
3=
-I!E
470
-IEE

535 | 1535]
190] 1190

535 1535

349 1397

503| _ 1548| [ 1642]

835] 1890] 1946 2005 2065]

802 1856 1912] 1969] 2028]
| 1830] | 1942

611

319| 1366

325 1372

355| 1403

492| 1545
438 1490|
176

1218

675
1844

784
784]

1848

625] 1625
695|
685
695|
1870
1505|1505

1870[ 1870

Health Dr
Pine Lake Drive

N Corners Pkwy.
Health Dr

1970] 1970f 1970 1970

|_1835] |_1835] IEIE
1880 __

6 8| 1831
1453|1497
-IEE 22

2277]

2254

2081] 2156 2234] 2314] 2398

1685| 1745

2041 2114

LEyD) - 8 Lanes Needed

2171 2249 2330 2414 2501

| 1626 1808 EEEIIEB 2235 2307
165] 2243] 2324 _ﬂﬂl 2977| 3084] 3183]
2232 -EEE | 2572

1659

876] 1933 1990] 2050]
[2005]

4393

3670

621] 4755
652 478

3777

4893
492

m_aw | _4457] _4627] 4762}
501

038 039 040 04 04 04 044 4
227] 1257] 1294] 1331] 1370] 1410 1450  1492] 1536]
1466 1500 1552 1597| 1644] 1691] 1740] 1791
2860] 2943 3028] 3116] 3206] 3299 3493

5035 IN518:

521! 536 5522 5682
_438 | 4508 4639 4774]
4941 5084 5231 5383

533 5486 564!

487.
4999

5159
5293
5245

5309
5144
5097

5447

4700

3670

3777,

3571 3675[ 3782 3801
[ 3128] ‘218

3840] 3951]
3746

3408

[ 2621]
| 2a45] 2513[ 2586 2661] 2738]
[ 1750 1801] 1853]

2275

[ 2939
2899|2983 3070

234

2242

2310]

1962

3202 3295

2138

[ 2669] | 2842
2380 2456 2535] 2616] 2700] 2786 2876 2968|

| 3285] 3390] 3498]

ﬂm | 2269] |_2435]
090 -zm:ma-zm-mm
19 -aﬁ—-mammmmm

Peak Hour Directional, Transitioning Areas, State Signalized Arterials, Class | (40 mph or higher posted speed limits), LOS D Criteria

247
403

| 3726] 3845 3968| 4095]

3351] 3458[ 3569 3683
3512 3624 3740

1942

2379
2

Design Pl Proposed Typical
Number Section
6-Lanes w
20' Raised
Median
4836
4784
@ | 6lanesw
o o
g 20' Raised
8 Median
3 6-Lanes w
-
bt 20' Raised
8 Median
17
133
121 3211
2500] 2572
8
a 6-Lanes w
-
ot 20' Raised
8 Median
3390
2200
2892
] 6-Lanes w
9 il
8 20’ Raised
8 Median
Q 6-Lanes w
©o .
(] 20' Raised
8 Median

3860[ 3983[ 4111

2242

4378

4518|

I MERP] 4966

18
5268 5437 5611
5243 5410 5584
548 5657 5838

5080

4774 BEEYY
9. EYEE] 4890 5047
5125/ [IE5289

1460 - 4 Lanes Needed
3200 - 6 Lanes Needed

Growth Rates:

I-575 to SR 369

3.4% 2014-2025 Growth Rate (I-575 to SR 369)
2.9% 2025-2045 Growth Rate (I-575 to SR 369)

SR 369 to SR 371

SR 371 to Cumming

3.6%

2014-2025 Growth Rate (SR 369 to SR 371)

3.0% 2025-2045 Growth Rate (SR 369 to SR 371)

3.6%

2014-2025 Growth Rate (SR 371 to SR 400)

3.2% 2025-2045 Growth Rate (SR 371 to SR 400)




A:COM AECOM 404 965 9600  tel

1360 Peachtree Street NE, 404 965 9605  fax
SR 20 Improvements from Canton to Cumming Coe Midiown Plza, Suibe 500
PI No’s: 0014131, 0014132, 0014133, 0002862, 0003682 AR, ShRONR

www.aecom.com
AECOM Proj.: 60507210 (File 60267130)
Meeting Minutes

Subject: Discussion with OPD on preliminary VE Study Recommendations

Date: March 3, 2017, 9:30 am

Location: GDOT 25" floor, OPC Conf Rm

Invitees: GDOT: Nicole Law (PM), Albert Shelby (State Program Delivery Administrator)

Project Team: Scott Gero (PM), Lindsey Dunahoo (Lead Eng), Paola Rojas (Eng)

Review of the Draft VE Study Recommendations - The VE Study was completed this week. Today'’s
meeting is for the project team to go over the preliminary recommendations with the Office of Program
Delivery to determine draft responses and direction forward on the various recommendations.

1.0 — Reduce from 6 to 4 lanes from Union Hill Rd to SR 371 (Pl #'s 0014132, 0014133, 0002862) — No,
we do not agree with implementing this recommendation. GDOT upper management has determined
that the design will proceed with 6 lanes.

2.0 — Reduce lane widths from 12-feet-wide to 11-feet-wide — We agree that reducing the design to 11

foot lanes will reduce impacts to adjacent resources and will still provide an adequate facility for vehicular

flow however, we only agree to a portion of this recommendation. See the next issue and response.

2.1 — Reduce inner 2 lane widths each direction from 12-feet-wide to 11-feet-wide (outside lane width

each direction remains 12 ft). We agree to implement this recommendation. We feel that the outside

lane should provide the full 12 ft lane width to accommodate tractor trailers on this truck route. The
reduction in lane width of the two inner travel lanes will help reduce:
e The footprint and impacts to the adjacent parcels and resources
e The amount of runoff that needs to be treated and detained to meet MS4 and Drainage Design
Policies.
¢ The distance pedestrians have to cross at intersections and therefore reducing the phases
necessary for this movement.
e The cost through savings in materials needed for construction and maintenance of the roadway.

3.0 — Reduce median with from 20 ft to 16 ft — No, we do not agree with implementing this

recommendation. The project proposes to provide a 6-lane section (3-lanes in each direction). GDOT

Policy states that full median breaks are not allowed at side roads or access points unless there is a

signal warranted and installed. Due to the 6-lane section, Restricted Crossing U-Turns (R-Cuts) will be

installed to manage access and limit to one-way operation through the median. The design of the R-Cuts
require that positive median separation (a raised median) be provided to manage traffic and discourage
wrong way use of the opening. Although the VE Study team has developed a sketch of a way to provide

a reduced section in the 16 ft median which consists of an 11 ft turn lane and back to back curb and

gutter to provide a positive median separation, studies of other projects using similar raised median width

reductions have found negative consequences with this reduced design width. Negative issues identified
include:
e Reduced visibility of narrow raised median incurring impacts due to vehicles not observing and
therefore not yielding to their intended prevention of crossing.
» Reduced width not an obviously large enough median width to deter those who recognize the
obstruction but not finding it intimidating enough to prevent their crossing it anyways.

In addition, the project team prefers the full 20 ft median to provide enough green space to provide some

landscaping to soften the affect of the ultimate facility of 6-lanes of traffic. There has been some public
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objection to the 6 lanes vs 4 lanes section and the large expanse of pavement proposed. The 20 ft
median will provide a larger green space in the middle to break up the expanse of asphalt and hopefully
be more aesthetically pleasing and sensitive to the communities in which this project resides.
The project team therefore disagrees with the recommendation and prefers to continue with the 20 ft
raised median to better manage traffic flow, provide a safer more visible channelizing barrier, and to
provide a more aesthetically pleasing final product.
4.0 — Construct rural shoulder with 10-foot-wide overall shoulder with 4-foot-wide partial depth pavement.
No, we do not agree with implementing this recommendation. The project resides within an MS4 region
and therefore is subject to post construction stormwater management as well as the requirements of the
Drainage Design Policy Manual with a post-developed flow increase. Post construction stormwater
management requirements include stormwater runoff quality/reduction, stream channel protection, and
overbank flood protection. In order to satisfy these requirements we intend to capture all of the runoff of
the pavement through use of curb and gutter (an urban shoulder) into a separate closed drainage system
which will pipe the roadway runoff to a permanent post construction stormwater detention basin. This
permanent BMP will provide water treatment and detention before releasing downstream to a water of the
US. Additionally the point outfalls will be limited therefore reducing the number of required BMPs.
Utilizing a rural shoulder may allow sheet flow for treatment of water quality but this technique would not
provide the necessary detention requirements to satisfy the post construction flow increases.
4.1 - Construct 12-foot-wide urban shoulder in lieu of 16-foot-wide urban shoulder. The project team
agrees to partially apply this recommendation. In areas where a 16 ft shoulder can fit without significant
impact to adjacent resources, we recommend keeping the 16 ft shoulder. This provides additional buffer
between pedestrians on the sideway and the through traffic. This also provides more area for utility
relocations to fit combined with other roadside elements. In areas where a reduction to a 12 ft shoulder
width would avoid or minimize adverse impacts to adjacent resources, this reduced width shoulder would
be employed.
7.0 — Eliminate ponds at five displacements The project team is evaluating the requirements of MS4 and
the management of runoff to conform with the MS4 Permit as well as the drainage manual. The team is
evaluating the design of BMP's to address both with every intent to minimize impacts and displacements.
The project team feels this recommendation is shortsighted in that it only addresses consideration of
MS4. The Drainage Design for Highays manual section 10.2.1.1 requires that the added runoff from a
project that adds impervious surfaces does not adversely affect downstream for the 25 year storm. This
additional requirement of the design team essentially encompasses or trumps the MS4 BMP infeasibility
requirements. MS4 allows a method of evaluation and consideration whereby cost and/or impacts can
render a need to meet MS4 requirements infeasible thereby eliminating this BMP. However, we are still
obligated by the drainage manual to address the detention of additional runoff and therefore are still
obligated to provide measures to satisfy this detention. For this project, the detention is being addressed
with detention ponds and therefore they cannot be eliminated even to avoid a displacement although a
avoiding displacements is the first choice in locating a pond.
10.0 — Perform detailed MS4 calculations to allow for elimination of ponds; acquire non-pond parcels first
This project has an extremely accelerated schedule with R/W Authorization scheduled for FY 17 for this
18.8 mile long project. The magnitude of the effort required to perform detailed MS4 calculations to allow
for elimination of ponds is not feasible to meet this accelerated schedule. The project team philosophy
and approach to simplify and streamline the design process to establish conservative construction limits
and subsequent Required R/W and Easements is as follows:

e Capture all runoff on SR 20 utilizing curb and gutter and a separate drainage system to pipe

runoff from the roadway to detention ponds.
e Dry Detention Ponds are one of the possible MS4 BMP's for treating the water quality of the
runoff as well as for detaining the water quantity of runoff. This dry pond BMP can treat 65% of
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the TSS in the runoff. The MS4 permit requires that 80% of the TSS be removed from the runoff
of newly added pavement. The weighted average of 65% of treatment by the pond of all the
pavement runoff will for the majority of the drainage areas be equivalent to or exceed the 80%
requirement of treatment of the additional pavement. The dry detention pond will in the majority
of the drainage areas satisfy the water quality requirement of the MS4 permit and therefore
eliminate lengthy and detailed analysis of multiple BMP alternatives or BMP trains. This in turn
will save design time and get us to R/W Authorization sooner.

¢ The dry detention ponds will be initially sized to detain the volume of water from the 25 year storm
event. When combined with the ability to achieve the TSS removal objective, these ponds will
now satisfy both water quality and water quantity objectives as well as prevent downstream
flooding to satisfy the downstream hydrologic assessment required by the drainage manual.

e This initial pond sizing will establish the conservative Required R/W and Easements to construct
the pond including access roads for future maintenance. Now the team can prepare the Right of
Way Plans to acquire the conservative project limits.

e Once the ponds have been sized, the drainage engineers will further detail evaluate whether the
pond sizes can be reduced by:

o Analyzing to see if allowing the new runoff to bypass the need for detention to pass the
downstream hydrologic assessment without creating a downstream flooding situation. If
so, the pond can then be secondarily analyzed and considered for whether or not it can
be determined infeasible by means in accordance with the MS4 design process or if it
can be replaced by other BMPs that would have smaller footprints and therefore require
less R/W.

o Analyzing the pre-development runoff flows and designing this flow rate into the detention
pond outflow control structure along with the flow and outfall design necessary to
successfully treat the removal of TSS (water quality) and then reducing this continuous
flow across the design year storm duration from the overall pond size. This essentially
optimizes the pond size down from its original conservative pond size developed in the
earlier steps.

The design team agrees that the R/W acquisition team should begin acquiring parcels without the
detention ponds or BMP's first allowing more time for the design team to conclude if detention ponds can
be eliminated or reduced in size and then revise the Right of Way Plans with the savings prior to
approaching the property owner for acquisition.

12.0 — Use consistent Right-of-Way width with permanent easements beyond. No, we do not agree with
implementing this recommendation until further discussion and research can be completed. The project
team plans to discuss with the District RIW Agents whether or not it makes sense to purchase all needed
property as R/W or whether minimizing R/W and utilizing easements for construction of slopes would be
appropriate for this corridor. Often times in rural areas, property owners have no desire to hang onto
lands with an easement for a roadway slope when they can't find it to be useable for anything. In these
cases they would prefer all needs to be required R/W and tie in slopes to be steeper. Typically in urban
environments, placing the Required R/W at the should break minimizes impacts to adjacent parcels as
these property owners would rather keep the slopes tying to existing as flatter slopes and useful as yards
or other useful aspects of their property even though they may be permanent or even temporary
easements. The project team will reach out to the District 1 and Distric 6 RAW agents for guidance and
adjust accordingly.

17.0 — Use Design/Build as project delivery method to meet expedited schedule. No, we do not agree
with implementing this recommendation. We have not seen conclusive evidence that the Design/Build
project delivery method provides costs savings over traditional design bid build. We recognize that time
savings could be realized through this method but not necessarily, cost savings.
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Schedule - Albert said to add into our schedule time to present the design and R/W needs following the
PFPR and before presenting to the public at the next round of PIOH’s.

PIOH Displays — Albert agreed that proposed signals should be shown on PIOH displays even if they
have not been approved as TE Studies through the District Traffic Engineers. All recognized that failing
to show likely signals is confusing to the public and just creates further angst. Albert said to make sure to
add a label such as “Pending approval of a TE Study” or similar.

45 mph vs 55 mph: Scott recommended that the project be designed to 45 mph to prevent the
additional need for a paved 10 ft outside shoulder and 2’ paved inside shoulder for speeds over 45 mph.
This will save on footprint, an obvious concern by the public who is pushing back on the need for 6 lanes.
It will also save on runoff for detention pond sizing and cleanzing of pollutants. It will also save on overall
construction and R/W costs by minimizing the footprint size. Albert said the best way to handle this would
be to write an escalation memo for the Chief Engineer to request design to 55 mph with a variance from
the need for the additional shoulder offset widths to the raised medians. Scott explained that currently all
of SR 20 in Cherokee County and the first part into Forsyth County is currently posted as 45 mph. It then
increases to 55 mph and drops back down to 50 mph just east of Sr 371/Post Rd to the end at N Corners
Pkwy. Albert said to include a graphic depicting this in the escalation memo as it will help with the issue.
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Meeting Minutes

tel
fax

Subject: Initial Concept Team Meetings for the SR 20 Corridor Improvements

Date: 2:00 pm March 5, 2013 at the GDOT District 1 Office (Gainesville)
10:00 am March 6, 2013 at the GDOT District 6 Office (Cartersville)

Attendees: see attached sign-in sheets

The meeting began with a round of introductions for everyone in attendance.

Karyn Matthews, GDOT PM, welcomed everyone and asked that they all participate and provide input
as the project is presented throughout the meeting. She then introduced Scott Gero as the consultant

Project Manager.

Scott Gero, Karyn Matthews, Claudia Bilotto (NEPA Lead), Don Gaines (traffic engineer), Leah
Vaughan (Public Involvement lead), and Matt Scofield (Public Relations lead) went through a power
point presentation that presented the project. See attached. The power point presentation touched

on the following topics:
¢ Project location — SR 20 from |-575 to SR 400 in Cherokee and Forsyth counties
e History of projects — formerly 3 independent EA’'s => reissued as one EIS
e Schedule — 6 years to get to a ROD plus 2-3 more to get to letting.
¢ Project framework and approach
e Approach to public involvement
¢ Outreach to date —
o Listening Tour — mtgs with city/county engineers and leaders, chambers of

commerce, newspapers (Cherokee Tribune, Forsyth County News) — went over key

takeaways from these meetings

o Water Tank Rd Neighborhood Watch meeting — met with homeowners at their

requeset to describe the project and process

e Metro Quest — the beta version of this new to GDOT software and website was presented for
SR 20. It provides another tool for reaching out and gathering input. The screens include:

o Welcome screen — general location and description of project and process
o Priorities screen — allows user to prioritize their top 5 issues for the corridor

o Show Us screen — interactive map that allows user to drop icons on map and

enhance the icon’s with information (ex. Work lcon — drop on location and enhance

with travel mode and frequency)

o Survey screen — further asks questions to understand the perspective of the user
o Stay Involved screen — opportunity to provide additional demographic information
including contact info, as well as provides links to project website, GDOT, & FHWA.

 Key messages for all when interacting with any agencies or public

e Project Justification Statement

« Draft Need and Purpose (final to be developed during the “Scoping” phase)
s Functional Classification — mix of Urban and Rural Principal Arterials

¢ Maps showing LOS 2010 and 2040
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o Action — verify that the 2040 LOS no-build projections takes into account the passing
lane project currently under construction in Cherokee County.
¢ High crash areas map — crash data collected from CARE for 2007-2009 (the most recent
available data), considers 5 or more crashes per year to be a high crash location
¢ Planned and programmed projects on a map showing:

o Programmed

o Long Range

o Aspirations

s Explanation of the “Scoping” process as required by an EIS

+ Initial thoughts on design considerations

+ Request of known maintenance issues — none provided

« Utilities — SUE will be used on the project. There was a call for any special utility issues.

o GA Transmission (March 6 mtg) mentioned they have a proposed crossing.
Locations were provided through Karyn Matthews by email on 2/7/13. There is an
existing GTC line in Canton that is perpendicular to the corridor and there are some
nearby facilities in Cumming though it is believed that they have been moved as a
result of other projects. It should be fairly clean — they will double check.

o AT&T mentioned that they have some facilities and would provide to our SUE (TBE
Group). This includes 12 pair duct banks along SR 20, closer to Cumming, and
includes locations under existing pavement.

Scott stressed that this project is currently seeking ways to “improve” SR 20. The scoping process
will bare out whether or not the project becomes a widening project. At this point in the EIS and
project development, the key message is that we are seeking ways to improve SR 20 so that we can
safely and efficiently move people and goods through the corridor.

Notes from the District 1 meeting:

Teri Pope asked if the SR 20 project currently under construction were included on the project
website. The team responded that all of the SR 20 projects have been consolidated onto one main
page at www.dot.ga.gov/sr20improvements. From that page, you can follow a link to specific project
information.

The City of Cumming commented “The sooner the better”.

A representative mentioned that GTC was purchasing Right of Way now along the entire corridor for
a new line between Canton and Cumming.

Neil Cantner asked if there are any specific areas where issues were worse than another. The team
responded that each end of the corridor — the Canton and Cumming areas within the city limits and tie
ins to GA 400 and |-575 — were anticipated to be the most complex.

Someone asked the duration of the project (8-10 years) and how many projects were included
(three). Another attendee asked if staging would be discussed in this phase of the project. Scott
responded that it would occur later as the alternatives are developed and most likely at the Concept
Team Meeting.
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Notes from the District 6 meeting:

Mike Haithcock (Dist 6 Asst Dist Engineer) commented that they have received some funding for
some quick turnaround projects that were less than $200K. The district has identified 7 or 8 projects
to date that were located within right of way limits and did not involve utility relocations. Examples of
these projects include right or left turn lanes or signals. He asked that as the project team evaluates
the corridor, that if they see any potential small projects that would provide immediate benefit and fit
the criteria, that they bring these to the attention of District 6. District 6 would then further evaluate to
see if the projects fit into their funding and improvement plan. This should take place over the next 6
months.

Keith Posey (?) asked how the website will be publicized? The team responded that the GDOT
project website address would be included on all project materials including flyers, webcards, press
releases, and signage and would also be promoted through social media outlets including Facebook
and Twitter. The MetroQuest website will be directly linked to the GDOT project website.

Mike Haithcock commented that distrust in Government is a general problem in the districts. He has
found that making an effort to send GDOT staff to standing meetings in response to requests goes a
long way. He offered the district’s assistance in doing this throughout the course of the project.

Mike Haithcock commented that if there are solutions or projects that will potentially look at access
control, the district could go in and buy access rights in advance.

Other notes:
Need to add proposed partk at Water Tank Road to the Concept Layout.

Cynthia Burney provided information regarding Safety Projects along SR 20 and SR 140 — limits for

the project are the western and eastern Cherokee County boundaries. These improvements include
surface treatments, guardrail, and additional signage in some locations — all low cost improvements.
The project is anticipated to let in December.
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Meeting Minutes AECOM Proj.: 60507210 (File 60267130)
Subject: Design issues
Date: September 21, 2016, 10:00 am

Location: =~ GDOT OPC Conf Rm (25" floor)

Attendees: Hiral Patel GDOT Director of Engineering
Brent Story GDOT Design Policy & Support
Dan Pass GDOT Design Policy & Support
Albert Shelby GDOT Program Delivery Engineer
Nicole Law GDOT PM
Scott Gero AECOM PM
Lindsey Dunnahoo = AECOM Engineer
Jeff Wood AECOM Traffic Engineer
Laura Dawood AECOM Environment Lead

o Proposed Laneage & Cost —
» Traffic data analyzed and projected out to Design Year 2045 to determine laneage
needs (See attachment)
= AECOM recommended 6 through lanes from Scott Rd to SR 369 and then from SR
371 to N. Corners Pkwy (project end on the west side of Cumming). A 4-lane section
is recommended in the middle from SR 369 to SR 371.
* The 6-lane (w 4-lane for PI 0002862) has a concept cost of $315 MM. The 4-lane has
a concept cost of $270 MM. GDOT acknowledged that the relatively minor difference
in cost was worth pursuing the 6-lane option since it meets the design year demand.
= The concept should include carrying 6-lanes the entire way so that it won't need to be
revisited for future expansion later. This will be the preferred approach for now and
what we should take to the public for comment. [f there are concerns raised through
the public involvement effort, then those areas would be reconsidered at that time.
(Following the meeting it was determined that this approach will be presented to the
Chief Engineer through an escalation memo to confirm.)
o Access Control —
= GDOT directed AECOM to design for Permitted Access and allow the District to
determine which driveway access will be approved in the future. It would be too
difficult for this corridor with the many existing driveways and access points to try to
switch it to Partial Control of Access at this time. AECOM should try to combine
driveways and pull back driveways from the functional area of intersections where
feasible.
= The topography drops off to both the north and south sides in many locations which
limits the adjacent network of roads. Many of the side roads, especially to the north of
SR 20 tie directly to SR 20 and do not have a connecting parallel route. Therefore,
many of the side roads need to have continued access to SR 20 as there are no other
alternatives.
o Other Design Issues:

File: ...60267130 SR20\300 Administration\302 Meetings Page 1



AZCOM

The design speed should match the existing posted speeds. Alternative speed
designs can be considered later in the design process if needed.
Signals are determined based on warrant analysis
AECOM proposed utilizing RCUT intersection control in lieu of additional signals to
manage access. The context of the adjacent access will determine if the RCUT will
be designed to accommodate passenger cars (can occur within the 6-lane and
median footprint) or if it needs to accommodate tractor trailers (additional eyebrow
paving needed for turning movement of large vehicles). RCUT median breaks to
accommodate tractor trailers would be spaced at a logical distance and signed so that
truck drivers would know not to try to U-turn in a passenger car only median break.
GDOT agreed that this is a good approach to this corridor. It will improve safety and
reduce friction points for the through movement providing better throughput and
reduced travel times.
The roundabouts would need to be peer reviewed. GDOT has considered 2 lane
roundabouts, but 3 lanes is out of the norm to date. Consider 3 approach lanes
tapering to 2 lane roundabout.
Since this is state funded, consider assessing non-AASHTO standard situations and
evaluating needs to improve sub-standard existing conditions on a case by case
basis, and use data (e.g., crash) to support decision-making. For example, improving
sags has not been a requirement even for FHWA projects.
Other techniques for access control should be applied where feasible:
e Consolidation of side roads and driveways
e Elimination of dual driveways for parcels that can function with one,
recommend design in this way and if there are concerns during RW
acquisition, then design can be revisited on a case by case basis.
e Acquisition of access rights from adjacent properties where feasible
Median widths:
e 20’ raised (45 mph)
e 24’ raised (>45 mph) — provides a 2’ buffer from the Type 7 curb of the raised
median
e 32 depressed (55 mph 4-lane) — decided not to use but rather to move
forward with a 6-lane and 20’ or 24’ raised median
e 44’ depressed — if a 6-lane will not work in portions of PI 0002862 due to
excessive impacts, then it may be best to provide a 4-lane with a 44’
depressed median for portions that can accommodate this width and which
can be expanded to a 6-lane in the future. The constrained areas would be a
4-lane with a reduced raised median and in the future if 6-lanes are needed,
these areas of high impacts would have to be re-evaluated and addressed at
that time. This scenario would only be considered if it is found that a 6-lane
section would have unacceptable impacts if constructed now.
* Median widths can be reduced in certain areas if we get pushback from the
public.
Shoulders:
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e Brentinstructed AECOM that it is acceptable to utilize a rural shoulder on one
side of the road opposite of an urban shoulder if it fits into the context of the
area. AECOM agreed and recommended a rural shoulder where possible to
assist with water quality and MS4 design. It is more difficult to meet MS4 with
a curb and gutter/closed drainage design than with rural shoulders. Brent
Story agreed.

e Shoulder widths can be reduced in certain areas if we get pushback from the
public.

o Public Involvement:

Based on the decisions today, AECOM will revise the layout and can then schedule
meetings with local elected officials.
The project team should inform the District Engineers (Comer (Dist 6), Cook (Dist 1))
of any meetings and extend the offer for their attendance if available.
Elected state representatives can be informed through a letter and referral to displays
on the website. This should be done in advance of the PIOH meeting dates.
Once the design is revised, a set of PIOHSs (2 nights, 1 on east end and 1 on west
end) can be scheduled and conducted. Anticipate not needing as much educational
materials as at previous PIOHs. The displays should include:
¢ Renderings/simulations (e.g., where the new road paints over the existing
roadway and takes the viewer on a drive of the corridor)
¢ Roll plots
e Educational materials for RCUTs (Tyler Peak at D3 may have some good
resources.)
The project team should anticipate that public input may affect the concept layout.

o Environment

Prior to going to PFPR, there needs to be a comfort level that resources have been
identified and effects determinations are not going to change (e.g. from adverse to
significantly adverse under GEPA).

Do not necessarily need an approved GEPA document

Displays/Handouts:
¢ Roll plots of 6-lane w signal and RCUT locations as well as edge of pavement for 4-lane scenario
e Handout: Corridor Map w/ Pl Delineations & Laneage Requirements, Laneage Needs
Spreadsheet, Typical Sections
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Brief Project

SR 20 Improvements from Scott Road to N. Corners Parkway (Pls 0014131,

Description 0014132, 0014133, 0002862, 0003682)

Date of Open House | 12-6-2016 | End of Comment Period | 12-30-2016
Number in 312

Attendance

Officials in Scott Morgan, Representing City of Cumming

Attendance (list name
and title)

Paul Oh, Representing Congressman Rob Woodall
Media Present: Forsyth Herald, Forsyth County News

Comment Breakdown (for comments provided at the Open House) 6 total written comments received.

For 17

2 (plus 2
who didn’t
answer)

Conditional | 10 Uncommitted Against 2

Major concerns:

In general, the project received support. The following were concerns voiced at
the meeting:

-Access and/or impacts to personal property and businesses,
-Increased truck traffic,
-Questions about benefits of restricted U-turn design,

-Questions about why the project ends west of Cumming and does not
continue to SR 400,

-Design suggestions for specific locations,

- Questions about what makes a property historic

Prepared by (include
firm’s name if
applicable):

Leah Vaughan, Sycamore Consulting, Inc.




Brief Project
Description

SR 20 Improvements from Scott Road to N. Corners Parkway (Pls 0014131,
0014132, 0014133, 0002862, 0003682)

Date of Open House

12-15-2016 | End of Comment Period | 12-30-2016

513

312

Officials in
Attendance (list name
and title)

State Representative Wes Cantrell

Beatrice Torralba, Representing Senator David Perdue
Geoff Morton, Cherckee County

Media Present: Cherokee Tribune

Comment Breakdown (for comments provided at the Open House) 6 total written comments received.

For 8 Conditional | 15 Uncommitted | 3 (plus Against 1
1who
didn’t
answer)
Major concerns: Anecdotally, the project received wide-spread support. The reporter from the
Cherokee paper noted that he had never seen as many happy people at a
PIOH. Of the written comments received, there were several major categories
of concern:
e Access and/or impacts to personal property and businesses,
specifically related to the addition of a median/RCUTS;
e Questions about benefits of the median and restricted U-turn design;
e Concern about fair and speedy relocation/compensation for
displacement properties and/or a desired for complete taking rather
than having the road too close to homes;
e Impact of increased noise and pollution;
e  Requests for traffic signals;
e Tractor trailer traffic access to industrial park, other businesses where
U-turns will be difficult.
e Design suggestions for specific locations; and
e Appreciation for the design and process.
Prepared by (include Leah Vaughan, Sycamore Consulting, Inc.

firm’s name if
applicable):
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Screen 2 Conceptual Alternatives
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Legend

Conceptual Alternative 2
Widen Existing
(formerly Alt-B)

Conceptual Alternative 3A
New Location North
(formerly Alt-A)

Conceptual Alternative 3B
New Location South
(formerly Alt-C)

Conceptual Alternatives 4
Combination Alt 2 and
Localized Bypasses
(formerly Alt-B)

Conceptual Alternative 5A
Combination of Alt 4 to
SR 369; cosign SR 369
as SR 20

Conceptual Alternative 5B
Combination of Alt 4 to
Bethelview Road; cosign
Bethelview Road as SR 20

Note: Conceptual Alternative 0 - No Build and Conceptual
1 are not

shown on the map.

IMPROVEMENTS
CANTON TO CUMMING

Conceptual Alternatives Map
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SR 20 Improvements from Canton to Cumming

21.0 DISPLACEMENTS

Displacements presented in the table below distinguish between total displacements of a
conceptual alternative and displacements per mile. Each table is formatted so that the Total
column indicates both the total displacements and the rate of displacements per mile. It
should be noted that displacements are not evenly distributed throughout the corridor. For
example, in densely populated areas, clusters of displacements may occur. Therefore, the
rate per mile does not differentiate between densely or sparsely populated areas. The
number outside the parentheses represents the total displacements, while inside the rate of
displacements. For example, Conceptual Alternative 3A shows 287 (12.7), so that this
conceptual alternative has 287 total displacements at a rate of 12.7 displacements per mile.
The figures below provide a summary of both combined displacements and rate of
displacements per mile. The estimated number of displacements will serve as a proxy until a
detailed assessment for each alternative is conducted in accordance with GDOT's
Environmental Procedures Manual in the DEIS phase of project development.

In order to aggregate the number of potential displacements, aerial imagery was used to
identify impacted structures for each alternative. The corridor was flown in 2012 to obtain
geo-referenced, aerial imagery; however, several of the alternatives fall outside the
extents of these aerials. Therefore, these aerials were supplemented with 2010 aerials
that are publicly available from the United States Department of Agriculture and Google
Maps aerials/street view (where available). Based on comparing active construction sites
along the corridor, the 2012 aerial imagery and the current Google Maps aerial imagery
were collected at similar times.

Cherokee and Forsyth counties provided their latest parcel maps within the study area.
This data, along with the impacted structures and Google Maps aerials/street view, was
used to identify displacements. Displacements are different than impacted structures
because one building does not necessarily constitute one displacement. For example, if
one parcel has a house with a separate garage, it would be counted as two structures
but only one displacement. Similarly, a strip mall could have one building but hold
multiple businesses and was therefore counted as multiple displacements.

Land use maps were provided by Cherokee and Forsyth counties and were used, along
with aerials and Google Maps aerials/street view, to identify type of displacement. In the
case of a discrepancy between sources, professional judgment was used to assign
displacement type. The types of displacement identified are residential, commercial,
industrial, and institutional.

Residential displacements include residences, such as houses and apartment
complexes. Each house was considered one displacement. Displacements for
apartment complexes were estimates based on building height. If a townhome building
was impacted, only the townhomes the alternative touched were considered
displacements; it was assumed that the building could be renovated to preserve the
remaining townhomes.

Commercial displacements include businesses and agricultural facilities, such as barns
and chicken coops. The number of businesses in a building was estimated using Google
Maps street view. Similar to townhome buildings, if a strip mall building was impacted,
only the businesses the alternative impacted were considered displacements.

113 Pl Nos: 0002862, 0003681, 0003682
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Industrial displacements include manufacturing facilities, poultry plants, and treatment
plants.

Institutional displacements include public facilities such as schools, churches,
government facilities, and utility sites. Common facilities in neighborhoods (i.e. tennis
courts, pools, etc.) were also considered institutional displacements.

The following figure and table provides the dataset of potential displacements, which
were calculated using aerial photography.

Figure 21.1 Potential Quantitative and Qualitative Displacements per Mile - All Conceptual
Alternatives
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Source: Cherokee and Forsyth counties parcel maps, aerials, and Google Maps imagery

*Note: Preliminary impacts for tables and figures are based on a high level of GIS analysis. As detailed analyses are
conducted, and alternatives are refined, impacts to various resources may change.

**Note: The lengths for Alternative 4 will be determined after various links are analyzed in subsequent analyses. The
shortest distance for Alternative 4 would be 23.20 miles and the longest distance would be 25.43 miles.

**Note: Displacements may occur in clusters within densely populated areas.
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Figure 21.2 Potential Total Displacements - Corridor Alternatives

1,200

979

1,000

825

800

567
566

600

400

Number of Displacements

200

o - ~ <T [2a] <T I @
m m s} u
Source: Cherokee and Forsyth counties parcel maps, aerials, and Google Maps imagery
*Note: Preliminary impacts for tables and figures are based on a high level of GIS analysis. As detailed analyses
are conducted, and alternatives are refined, impacts to various resources may change.
**Note: The lengths for Alternative 4 will be determined after various links are analyzed in subsequent analyses.
The shortest distance for Alternative 4 would be 23.20 miles and the longest distance would be 25.43 miles.

Figure 21.3 Potential Total Quantitative and Qualitative Displacements - Conceptual
Alternatives - Links
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Source: Cherokee and Forsyth counties parcel maps, aerials, and Google Maps imagery
*Note: Preliminary impacts for tables and figures are based on a high level of GIS analysis. As detailed analyses are

conducted, and alternatives are refined, impacts to various resources may change.

**Note: The lengths for Altemative 4 will be determined after various links are analyzed in subsequent analyses. The
shortest distance for Alternative 4 would be 23.20 miles and the longest distance would be 25.43 miles.

Table 21.1 Potential Displacements

Georgia Department of Transportation

Conceptual| Length of Total Residential [Commercial |Industrial | Institutional | Qualitative
Alternative| Corridor |Displacements

(miles) (per mile) _
0 0 0(0) 0 0 0 0 [ ]
1 0 0(0) 0 0 0 0 £
2 23.16 979 (42.3) 415 523 6 35 -
3A 22.61 287 (12.7) 251 32 0 4 &
3B 20.73 825 (39.8) 770 50 0 5 é
4A 1.64 63 (38.4) 32 31 0 0 ®
4B-1 3.59 84 (23.4) 64 19 0 1 [}
4B-2 3.57 91 (25.5) 71 19 0 1 ®
4B-3 3.62 119 (32.9) 81 33 0 5 ® |
4B4 3.70 90 (24.3) 78 9 0 3 (o)
4C-1 3.05 60 (19.7) 52 7 0 1 ®
4C-2 3.1 76 (24.5) 65 10 0 1 ()
4C-3 2.92 106 (36.3) 71 32 0 3 -
4C-4 3.03 93 (30.8) 85 6 0 2 ®
4D-1 4.25 72 (16.9) 56 15 0 1 [
4D-2 447 93 (20.8) 69 22 1 1 -
4D-3 449 145 (32.3) 76 62 2 5 ®
4D-4 4.61 100 (21.7) 63 36 0 1 -
4E-1 4.56 133(29.2) 86 40 2 5 ®
4E-2 4.51 152 (33.7) 82 61 3 6 ®
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Table 21.1 Potential Displacements

Conceptual| Length of Total Residential [ Commercial |Industrial | Institutional | Qualitative
Alternative| Corridor |Displacements

(miles) (per mile)
4E-3 4.65 131 (28.2) 117 12 1 1 O_
4E-4 478 124 (25.9) 114 8 1 1 6
4F-1 6.67 268 (40.2) 177 73 2 16 o
4F-2 6.47 306 (47.3) 137 143 2 24 (@)
4F-3 7.64 454 (59.4) 106 328 3 17 (@)
4F-4 2l 341 (46.9) 115 204 7 15 (@)
4F-5 7.48 363 (48.5) 184 145 11 23 (@)
4F-6 6.36 261 (41.0) 190 49 15 7 (o)
5A 2428 567 (23.4) 375 170 3 19 ®
5B 16.65 566 (34.0) 327 216 5 18 &

Source: Cherokee and Forsyth counties parcel maps, aerials, and Google Maps imagery

*Note: Preliminary impacts for tables and figures are based on a high level of GIS analysis. As detailed analyses are
conducted, and alternatives are refined, impacts to various resources may change.

“*Note: The lengths for Altemative 4 will be determined after various links are analyzed in subsequent analyses. The shortest
distance for Alternative 4 would be 23.20 miles and the longest distance would be 25.43 miles.

Widening the existing SR 20 would result in 979 total displacements. About 53% of these
displacements are commercial displacements, as there are many businesses along the
existing road. This alternative has the largest number of displacements of any alternative and
was rated as Needs Improvement. The Northern New Location alternative (3A)
displacements are mostly residential (~87%). As this alternative has one of the lowest rates
of displacements (12.7 displacements per mile), it receives a rating of Exceeds. The
Southern New Location alternative (3B) has over 2.5 times the displacements of the Northern
New Location. These displacements are still primarily residential (~93%). About a third of the
residential displacements come from impacting an apartment complex next I-575. These
could potentially be avoided by shifting the alignment to the north or south. This alternative
rates as Meets due to its moderate rate of displacements.

The Canton link from 1-575 to Buffington has an almost equal amount of residential and
commercial displacements. The majority of commercial displacements are a result of the
impact to the Canton Marketplace. This alternative rates as Meets due to its moderate rate of
displacements.

4B-1 has the least amount of total displacements at 84, while 4B-3 has the most at 119. All
alignments result in primarily residential displacements, ranging from 87% for 4B-4 to 68% for

T+ Pl Nos: 0002862, 0003681, 0003682
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4B-3. There are no industrial displacements for any of the alternatives and relatively few
institutional displacements. 4B-1 rates as Exceeds, while the other alternatives rate as Meets.

4C-1 has the least amount of total displacements at 60, while 4C-3 has the most at 106. All of
these alternatives result in primarily residential displacements. Compared to the other areas
along the corridor, the Macedonia alternatives have a relatively low number of displacements.
4C-1 receives a rating of Exceeds, while 4C-2, 4C-3, and 4C-4 receive a rating of Meets.

4D-1 has the least amount of total displacements at 72, while 4D-3 nearly doubles that
amount with the most total displacements at 143. The majority of displacements for 4D-1, 4D-
2, and 4D-4 are residential, while 4D-3 is comprised of a more even spread between
residential and non-residential displacements. All the Lathemtown alternatives receive a
rating of Exceeds, except for 4D-3, which receives a rating of Meets.

4D-4 has the least amount of total displacements at 124, while 4D-3 has the most at 150.
Compared to the other areas along the corridor, all the alternatives for Ducktown have a
relatively high number of total displacements. 4D-3 and 4D-4 have a very high percentage of
residential displacements, while the displacements for 4D-1 and 4D-2 are more evenly
distributed. All of these alternatives receive a rating of Meets.

Although 4F-6 has the least amount of total displacements at 261, it also has the most
residential displacements at 190. 4F-3 has the most total displacements at 451, but the least
amount of residential displacements at 106. As expected, widening along the existing corridor
(4F-3) has the most amount of commercial displacements by far. Compared to the other
areas, the displacements resulting from these alternatives are more evenly distributed
between residential and non-residential, as they are going through the more developed areas
of the City of Cumming. 4F-1 and 4F-6 receive a rating of Meets; the rest of the conceptual
alternatives in Cumming receive a rating of Needs Improvement.

5A would result in 567 total displacements, with about 66% of those being residential
displacements. 5B assumes that SR 20 will be widened from I-575 to Bethelview, then
diverted onto the existing Bethelview Rd (programmed to be constructed in 2014/2015); this
alternative would result in 566 total displacements. Both of these partial rerouting alternatives
receive a rating of Meets.
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2.4 Costs/Other
2.41 Costs/Other Summary

Costs evaluated in Screen 2 are based on anticipated right of way (ROW), construction
(CST), and operations and maintenance costs. ROW costs primarily reflect the amount
of additional land (i.e. acres) required for acquisition including improvements, where
price variability occurs by land use type (e.g. commercial, residential, agricultural, and
industrial). Cost of construction was developed by estimating the main drivers of
roadway construction and applying average percentage factors to develop costs for the
secondary drivers. The two main drivers for construction costs are pavement (e.g. travel
lanes and shoulders) and structures (e.g. bridges) and are estimated by using unit costs
for the proposed areas. Secondary drivers for pavement consist of drainage, erosion
control, signs, pavement markings, traffic control, and earthwork. Average percentage
factors were developed by analyzing historic GDOT project costs and are indexed to the
cost of the pavement. Structures do not have any secondary drivers for their
construction costs. The factors impacting both ROW and CST cost estimates were
calculated via desktop analyses. Costs at this phase are preliminary and are subject to
change as detailed analyses are performed.

In order to illustrate the relationship of project costs with potential benefits a conceptual
alternative can produce, a B/C ratio was calculated for each conceptual alternative (i.e.
return on the dollar). The B/C ratio works to compare the user benefits of the conceptual
alternative to the construction cost. The B/C ratio was developed based on correlating
the benefits of the project with the project Need and Purpose, specifically, in the
alternative’s ability to address mobility and congestion relief needs.

One conclusion of the Costs/Other Evaluation was the need to develop a specific
Marginal Utility Analysis. A marginal utility analysis could be used to quantify the how
well an alternative performs for its cost. This analysis is provided in Appendix B.

Table 2.35 illustrates the Costs/Other criteria and the units of analysis that were used for
each conceptual alternative. The ratings used for Costs/Other include ‘Exceeds’,
‘Meets’, and ‘Needs Improvement’. Following this table is a discussion of each
Costs/Other criteria, a brief discussion of what the criterion is, how it was assessed, and
how the qualitative ratings were applied (to be completed upon agency coordination).

Section 3 provides a comprehensive summary of all performance results. Appendix A
provides data for environmental and community impacts results from Screen 2 for each
conceptual alternative.  Appendix B provides further details of the approach,
assumptions, and context for evaluation as well as providing results for each criterion.
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Table 2.34 Costs/Other Criteria
Performance Criteria* Units

Total Costs $ (Million)

(including Right of Way, Construction,
Operations and Maintenance)

Benefit/Cost Ratio B/C

Constructability Qualitative

*Analysis of these criteria is provided in Sections 2.4.2 —2.4.7. A summary of results is found in
Appendix A, Screen 2 Comprehensive Matrix. Detailed analysis of these criteria is found in
Appendix B.

2.4.2 Cost Summary

Project costs were based on the right of way (ROW) costs, construction (CST) costs,
and operations and maintenance costs, but the alternatives’ costs were grouped into one
lump sum category to help illustrate the comprehensive amount of capital investment
necessary to construct and maintain each alternative. Among the alternatives, there
was an extensive amount of variability in ROW and CST costs to the extent that
comparing them could prove challenging. Therefore, to account for this variability,
alternatives’ total project costs were reported as one lump sum of ROW and CST costs.
The costs for operations and maintenance were considered negligible since this
component accounted for such a low percentage of the total project costs. Costs at this
phase are preliminary and are subject to change as detailed analyses are performed.

The costs for conceptual alternatives 3A and 3B were exorbitantly higher than the other
corridor widening alternatives, so they were rated as ‘Needs Improvement’ due to these being
over double the average costs of the other widening alternatives (e.g. $615.6 million and
$630.2 million, respectively). The average costs for conceptual alternatives 2, 5A, and 5B
was $252 million; each of these conceptual alternatives had costs that fell within the range of
the average, therefore received a ‘Meets’ rating. The average combined ROW and CST
costs were $68.1M per link for conceptual alternatives 4A, 4B-(1, 2, 3, 4), 4C-(1, 2, 3, 4), 4E-
(1, 2, 3, 4), and 4F-(1, 2, 3, 4, 5, 6), therefore all conceptual alternatives with costs falling
within the range of greater than $40 million but less than $80 million were considered within
the average and received a ‘Meets’ rating. The conceptual alternatives that were $40 million
or less received an ‘Exceeds’ rating. The TSM conceptual alternative 1 had an estimated
cost slightly over $2 million due to the type of improvements being minor in nature, especially
since it may not require or only require a minimum amount of ROW. Conceptual alternatives
4A and 4C-3 had project costs under or equal to $40 million. The threshold applied for the
‘Needs Improvement’ rating was project costs exceeding $80 million, which applied to
conceptual alternative 4E-4 and conceptual alternatives 4F-1 thru 6.

Due to the project costs having natural breaks in terms of the cost differential among the
alternatives, it assisted with the establishment of the thresholds for which the qualitative
ratings were based. A conceptual alternative’s cost was not the key determinant factor for
evaluating its overall rating; however project costs did have an impact due to it helping
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ilustrate the degree of monetary investment necessary for implementing a specific

alternative.

Ratings Justification: The qualitative ratings used to assess the impact of a
conceptual alternative’s costs were Exceeds, Meets, and Needs Improvement based on
natural breaks. If an alternative’s project costs were considerably lower than other
alternatives’ costs, then it received an ‘Exceeds’ rating. Alternatives with project costs
that fell more in line with the average project costs received a ‘Meets’ rating. For the
cases where an alternative’s project costs were considerably higher than the average
project costs or were so high that it was challenging to draw practical comparisons,

those alternatives received a ‘Needs Improvement’.

Table 2.35 Total Costs Qualitative Ratings

Rating Legend | Alternative(s)

1 - Transportation

Exceeds . 0 - No Build Systems

Management

C-3 - MacedoniaMC-4 - Macedonia
Red (Existing) Orange (South)

2 - Widen Existing

4C-1 Macedonia Bacs - s cadonis
Pink (North) Teal (North)

Meets -

4D-2 -
Lathemtown
Green (North)

4D-1-

athemtown Blue

(North)

4E-1 - Ducktown
Pink (North)

S5A - Alt 4 and SR
369

B-1- Buffington [ll48-2 - Buffington [l 28-3 - Buffington SR e
Blue {North) Green (North) Red (Existing)

Yellow (South)

4D-4-
Lathemtown
Yellow (South)

Needs 4F-1- Cumining 4F-2 - Cumming 4F-3 - Cumming 4F-4 - Cumming 4F-5- Cumming
Sy Rt Yellow (Elm St.) Red (Existing) Pink (Tolbert St.) Orangs (Voteran
Improvement Dr.) : btk YDertSt) M Memorial Bivd.)

Cumming
mblee

Note: Costs at this phase are preliminary and are subject to change as detailed analyses are performed.
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2.4.3 Right of Way

The tools used to determine the number and type of land use impacts were GIS and county
land use and zoning maps for Forsyth and Cherokee Counties. The primary tool used for
calculating ROW costs based on the pre-determined ROW impacts was GDOT's Office of
Planning RUCEST (Right of Way and Utility Relocation Cost Estimate Tool). This tool is used
to develop right of way planning level cost estimates for a diverse set of project types, ranging
from auxiliary lanes, bridges, frontage roads, multi-use trails, turn lanes, sidewalks,
roundabouts, and traditional widening projects. The pricing variables used within RUCEST
are derived from actual historical data from previously let projects in coordination with
GDOT’s ROW Office and its Utility Office. Assumptions concerning ROW primarily involved
the determination of ROW width (assumed to be 250 feet for conceptual alternatives 2, 4A,
4B[1, 2, 3, 4], 4C[1, 2, 3, 4], 4D[1, 2, 3, 4], 4E[1, 2, 3, 4], 4F[1, 2, 3, 4, 5, 6], 5A and 5B; and
assumed to be 300 feet for conceptual alternatives 3A and 3B), inventorying land use types
(i.e., commercial, residential, industrial, agricultural), and counting the number of
improvements and displacements by land use type. Additionally, the particular county an
alternative was located is a significant variable to capture. Appendix B provides additional
details on the evaluation of this criterion. Costs at this phase are preliminary and are subject
to change as detailed analyses are performed.

2.4.4 Construction

Construction costs estimates for this analysis also include bridges and interchanges.
The assumptions for pavement widths are 65 feet for four lane facilities; 89 feet for six
lane facilities, and 92 feet for conceptual alternatives 3A and 3B. The primary tool
utilized for calculating construction costs is GDOT’s CES (Cost Estimating System).

There was variability in costs for roadway segments on existing alignment compared to
segments on new alignment; the same applies to the contingency percentage as well which
is covered in a later section of this report. The differential between new alignment and
existing alignment is attributed to the amount of earthwork necessary, whereas less
earthwork is required for widening on existing alignment compared to a substantial amount
more required for new alignments segments. Appendix B provides additional details on
the evaluation of this criterion. Costs at this phase are preliminary and are subject to
change as detailed analyses are performed.

2.4.5 Operations and Maintenance

Calculating the anticipated costs of maintaining a new or improved roadway facility for
SR 20 is captured in operations and maintenance. These costs are typically based on
maintaining quality pavement, bridges, and signage along the corridor; however, most of
these cost items are difficult to project due to them being based on the severity of need
as well as being tied to scheduled inspections. Therefore, operations and maintenance
costs were based on resurfacing, since resurfacing needs are easily foreseeable and
anticipated. It was assumed that a roadway facility will be resurfaced at least twice within
its 20 year design life. The key driver in resurfacing costs is the amount of pavement
needed (i.e. square yard and tonnage).

Costs are expressed in terms of annual projections by dividing the total construction
costs by 20 to represent the design life of twenty years. The total construction costs are
based on the total number of miles to repave/resurface. The constant variable used for
each conceptual alternative was $54 per ton for asphalt. Appendix B provides additional
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details on the evaluation of this criterion. Costs at this phase are preliminary and are subject
to change as detailed analyses are performed.

2.4.6 Benefit/Cost Ratio

The Benefits-to-Cost (B/C) Ratio developed for this project measures the benefits, as related
to the Need and Purpose objectives, and compares them to the total project costs. The Need
and Purpose objectives for the SR 20 Corridor Improvements project are: improve Mobility,
reduce Congestion, and improve Safety along the corridor. Mobility can be measured using
monetized travel time savings and is the basis of the B/C ratio. Congestion reduction is
discussed further in Appendix B, and safety could not be included at this time due to the
complexity of the analysis being inconsistent with the level of design at this Screen 2
Alternatives Analysis phase.

The benefit calculated for the B/C ratio represents, in dollars, the time saved for a single user
on a single trip if a conceptual alternative were constructed. The cost calculated for the B/C
ratio represents the total project cost (right-of-way acquisition and construction) required for
that user to make the same trip. Appendix B provides additional details on the evaluation of
this criterion.

Since this metric does not calculate monetized benefits associated with V/C ratio and safety
improvements, its results should not be used as a primary criterion for decision-making. The
results of this analysis provide a level of sensitivity to other, stronger criteria and should be
used to fine-tune rankings of conceptual alternatives. If this metric is combined with the
results of the marginal utility analysis, it can provide better clarity on how a particular
conceptual alternative performs associated with the Need and Purpose objectives for this
project. Costs at this phase are preliminary and are subject to change as detailed analyses
are performed.

Ratings Justification: The natural breaks in the quantitative data fall into the following
ranges and were assigned the corresponding qualitative ratings:

e B/C ratio > 3.8 - Exceeds
e 2.0 >B/C ratio < 3.8 - Meets

e B/C ratio < 2.0 - Needs Improvement
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SR20

IMPROVEMENTS

Table 2.36 Benefit/Cost Qualitative Ratings
Rating Legend | Alternative(s)

1 - Transportation
Systems
Management

4B-3 - Buffington 4B-4 - Buffington

4B-1 - Buffington
Nl Yellow (South)

Blue (North)

4B-2 - Buffington
Green (North)

4D-4-
Lathemtown

Exceeds .

4C-4 - Macedonia
Orange (South)

4F-1 - Cumming
Green (Sawnee

3A - North 3B - South

a AC-2 - Macedonia
Teal (North)

4D-2 -
Lathemtown

athemtown B
Meets O (North) Green (North)

4E-1 - Ducktown JM4E-3 - Ducktown J4E-4 - Ducktown
Pink (North) Teal (South) Orange (South)
4F-5 - Cumming

4F-2 - Cumming 4F-3 - Cumming |l 4F-4 - Cumming Drange (Veterans SA-Alt4 and SR
Yellow (Elm St.) Red (Existing) Pink (Tolbert 5t.) Memorial Blvd.) 369

4A-1 - Canton
Red (Existing)

0 - No Build

Needs
Improvement O

Red (Existing)

Note: Costs at this phase are preliminary and are subject to change as detailed analyses are performed.

2.4.7 Constructability

The constructability measure for the SR 20 Alternatives Analysis provides a qualitative
measure for the risks associated with the construction cost or overall project schedule. Risk
identifies areas of uncertainty in the project’s construction cost or overall project schedule that
are reasonably foreseeable at the early stage in project development. The method for
determining constructability for the SR 20 Corridor Improvement Project's alternatives
consists of three categories: structural, roadway, and community impacts to schedule risks.
Costs at this phase are preliminary and are subject to change as detailed analyses are
performed.
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1) Structural risks identify risks associated with the construction of major structures
(bridges or tunnels), construction of roadway on embankment, and with right-of-
way acquisition. Structural risks for cost and project schedule are mostly
dependent on the number of structures constructed and the complexity of the
construction. For example, standard GDOT bridges do not require complex
construction techniques or staging practices to construct, whereas long-span
bridges require complex staging and maintenance of traffic practices to properly
construct. Additionally, a vast number of bridges on an alternative may increase
its risk for cost (availability of materials) and/or schedule (takes longer to
construct numerous bridges).

2) Roadway risks for cost and project schedule are mostly dependent on the
complexity of construction staging or building the alternative under traffic. For
example, a new location facility does not require much construction staging while
vehicles are present, as the construction occurs in areas where no vehicles
travel. Alternatively, a standard roadway widening provides a moderate level of
risk to schedule as the construction of new roadway components must be
constructed piecemeal as opposed to all at once. Lastly, very complex roadway
staging typically requires extensive temporary pavement and several detours to
construct under traffic.

3) Community Impacts to Schedule risks for cost and project schedule are mostly
dependent on the number of properties required to acquire prior to the
construction of the project. For example, in urban areas where there are
numerous acquisitions, the project schedule can be highly uncertain as
numerous negotiations with property owners must occur. However, in rural and
largely undeveloped areas, right-of-way acquisition occurs at a fast pace as there
are fewer property owners. Risks associated with construction cost typically are
associated with improvements that are negotiated into the project. An example is
for the Georgia DOT to construct a retaining wall on a property to minimize the
total amount of property acquired.

Appendix B provides additional details on the evaluation of this criterion.
Ratings Justification: All three risk categories are aggregated together (for comparison
purposes) to form an overall constructability rating. This constructability rating represents the
total uncertainty to the construction cost and project schedule for an alternative. These
evaluations are based solely on professional judgment by a licensed engineer.

e Exceeds — Low risk alternative

e Meets — Medium risk alternative

¢ Needs Improvement — High risk alternative
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Table 2.37 Constructability Qualitative Ratings

Rating Legend | Alternative(s)

4A ERG]
0 - No Build 4A-1- Canton

A Red (Existing)

4B-1 - Buffington Jll48-2 - Buffington 1 S il Gl
Blue (North) Green (North) Yellow (South)

4C-4 - Macedonia
Orange (South)

Exceeds .

4D-2-
Lathemtown

Green (North)

4E-1 - Ducktown
Pink (North)

4E-3 - Ducktown 4E-4 - Ducktown
Teal (South) Orange (South)

4F-1- Cumming 4F-6 - Cumming
Green (Sawnee i

Gap Rd.)

4B-3 - Buffington

3A - North Red (Existing)

4D-4 -
Lathemtown

Meots w; ic3-acedorioll |\ 1000
ki, (Existing) Yellow (South)

4F-2-Cumming el EYNIYOPNES
Yellow (EIm St.) “"e ‘.Vfg:‘;“l 369
monal o

Needs O 3B - South 4F-3 - Cumming B 4F-4 - Cumming
Improvement

Red (Existing) Pink (Tolbert St.)

* Note: The lengths for Altemative 4 will be determined after various links are analyzed in subsequent analyses. The shortest
distance for Alternative 4 would be 23.20 miles and the longest distance would be 25.43 miles.
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Screen 2 Comprehensive Matrix

A

SR20

SR 20 Improvements

Pi's: 0003681, 0002862, 0003682

{Canton to Cumming)

|3A New Location (North)

38. New Location (South)

; £
e 3 g
Travel Time Savings (2040) Minutes (Total)
£ 67 minutes E 77 minutes E
Hours of Delay (Total) reduced by roduced by
5,000 B 7200 E
Fuel Saved (per capita)
F s E 1016 E
Level of Service (2040) [Volume [ Capacity Ratio (VIC) e 095 ¥ 089 F
" Free Flow' Congested Travel
Travel Time Index (2040) Time F 154 M 1.80 M
Access to Emplayment Centers |# of Origin / Destination (O/D)
(2040) Trips in Canton/Cumming Only 320,400 otat F 218300 F 17800 -
Access management Qualitative F “E ] M
Qualitative F i [ M
Qualitative £ F F (S
Linear Feet (Linear Feet/mile) o o € \m.ig i (15218} NI
|Acres (Acres/mile) 0 E 49(0.2) M 163 0.8) NI
Lakes & Ponds Acres (Acres/mile) 0 o £ 22(0.4) " 69(0.3) N
Floodplains [Acres (Acres/mile) ) 0 E_ 128757 M f3sgs| NI
(Conservation § .
Areas/Parks/Section 4(f) cres (Acnasiniie) o E 23@s) | M 010) E
Land and Water
- Acres (Acres/mile)
[Conservation/Section 6{f) ‘ ) o E 0{0) E 0 (0) E
Linear feet of streams with darter
: habitat (Linear feet of 35496 27840
Protected Species Areas streams/mile) _ 11,583.2) M 11,101.8) N
o ] B
Protected Species # o o e [ NI B Nl
i 0 o 287
Holae Recepiors ¥ (imile) o) o & (127 E |ampen| ™
Environmental Justice % ot ncome block: groups of
Population ( Income) total block groups intersected by :
i e altemative 0 o £ B0.0% NI 33 M
[Environmental Justice L M AIOMpS: :;ml
e b o |alternative o o E 333% M AT5% M
. o o 3845 q624
Fanmand fcras [Acreslimiie) o o £ iy | oM 238) N
: [ o 267 B25
Number of D # of St (#/mile) 0 () i (27 E (39.8) M
Residential # of Structures o 0 251 T
Commercial # of Structures (] 3z 50
Industrial # of Structures o 0 0
Institutional # of Structures 0 4 5
Potential Historic z:’;f;’:?;:‘:fm:'mwm . s [

i A (0, (357.27)
Properties/Section 4(f) (acres){#imile) [0 5 1{2.83) M 1 {#.05) M
[Potential Archaeological # of pre-recorded archaealogical
Sites/Section 4(f) sites a o e 2 NI o M
Cemeteries # 1] o £ 0 E 2 ni
Native American Interests # 0 0 E 2 Nt 3 M
Air Quality Qualitative A M " M
Indirect and Cumulative Effects |Qualitative v M M i
(Construction Impacts Qualitative £ B E M
Mitigation / Avoidance Patential g E ES ] M
SMillion)* JQunktative o o) (83) 8.1

Overall Impacts Qualitative E E M M
Total Costs 0E] 282 | BT B1642 [ 630,86 I

Right of Way (250') 3 (Million) 0 nia | o4 8RO
Construction $ (Million) o 23 521.7 5413
Operations & Malntenance $ (Million) fyear 052 052 0Tz 066
Benefi 1 Rati BIC | auaiitat-
enefitiCost Ratio o e _E 23 [ 25 M
[Constructability Qualitative & = 3 .
Margu_nal U-ti.l.iiy Q.ual.j.ta-!éve Nl 1] NI NI
Overall Costs Qualitative NI NI NI NI
Overall Qualitative F F F F
Logend.
(E- Excoeds; M- Meets; Ni- Needs Improvement
E 2,30/8, 40F, SA/8
Distances of Alternatives:
b0 = 0 mifes; 1= 300 1 from intenection: 2 = 23.1 miles;
WA= 22,6 miles; 0= 20.7 reles;
A« L6 miles; 481« 359 mis; 432+ 3.57 odes; 4B-3 = 162 miles: 484 = 370 miles:
es 05 mides; 4C- 10 miles; 4C-3 = 2.91 miles; 4C-4 = 3.03 mides;
401 = 835 miles; 4D-2 = 4,47 mles; 4D-1 = 4,49 miles; 404 = 4 61 miles:
41-1x 4.56 il 4E-2 = 451 mies; 41-3 = 465 mikes; 464 = 4,78 e,
J4F-1 = 667 miles; 4F-2 = 647 milei 4F-3 » 7.64 milei; 4F-4 « 7,27 milion; 4F-5 = 7.48 millas;
4F-6 = 636 miles;
(SA = 24.3 miles; 58 = 22.9 miles (ervironmental anabyss length of 1665 miles)
**Moce- The lengths for fi finks i Qe
analyses. The shortest distance for 20 miless and 2643
miles.
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Screen 2 Comprehensive Matrix

i

7p)
g
ol

Alternatives:
etk
SR 20 Improvements {Canton to Cumming)
Pi's: 0003681, D002BE2, 0003682 4A. Canton ‘4B, Buffington
e
g
H 3
2| 8
¥ g ¥
2 2
Travel Time Savings (2040) Minutes (Total)
E
Hours of Delay (Total) reduced
User Bensfits braxo) €
Fuel Saved (per capita)
133 M
Level of Service (2040) [Volume [ Capacity Ratio (VIC) odb M
" Free Flow' Congested Travel
Travel Time Index (2040) Time i1 £
Access to Employment Centers  [# of Origin / Destination (Q/D)
{2040) Trips in Canten/Cumming Only : 335,800 £
Access management Qualitative M
Safe Qualitative A ]
Overall Performance Qualitative | F | | M| M | M| Ll
Streams Linear Feet (Linear Feet/mile) " y I [‘:::55] M
Wetlands (Acres (Acres/mile) a0} £
Lakes & Ponds Acres (Acres/mile) 0{0.0) E
Floodplains Acres (Acres/mile) 0 (0} e
(Conservation §
Areas/Parks/Section 4(f) cres (Acnasiniie) 093]
Land and Water
[Conservation/Section 6{f) ez (Acreaiinie) 0.9 (0.3) L)
Linear feet of streams with darter
: habitat (Linear feet of 1697
Protected Species Areas streams/mile) (458.6) M
Protected Species # [ [
Notse Receptors # (#imibe) [;“:” M
Environmental Justice % ot ncome block: groups of
Population (Low-Income) :tal b":ck groups intersected by
ternative 50.0% M
Environmental Justice oL M grotps :;“MI
3 . |atternative S0.0% M
Farmland Acres (Acres/mile) 353 (9.5)
[Number of Di # of St (#/mile) |
Residential # of Structures 78
Commercial # of Structures LJ
Industrial # of Structures a
Institutional # of Structures 3
Potential Historic zv‘:r‘;':p;;:;';sm:'mwm )

: . (g2.4y
Properties/Section 4(f) (acres)/(#imile) (10.54) M
Potential Archaeological # of pre-recorded archaeological
Sites/Section 4(f) sites o E
(Cemeteries # [ E
[Mative American Interests # a E
Alr Quality Qualitative
Indirect and Cumulative Effects  |Qualitative M
(Construction Impacts Qualitative E
Mitigation / Avoidance Patential 5 M

SMiflion)” JQunktative 03)
Overall Impacts Qualitative M
Total Costs $ (Million) 54.79 M
Right of Way (250') $ {Million) 189
Construction $ (Million) 358
Operations & Malntenance $ (Million) fyear 0.09
Benefit/Cost Ratio BIC G -
[Constructability Qualitative &
Marginal Utility Qualitative M
Overall Costs Qualitative M M
Overall Qualitative F M
Logend.
(E- Excoeds; M- Meets; Ni- Needs Improvement
i { indwsicual 2,308, A0F, SA/S
Distances of Alternatives:
b0 = 0 mifes; 1= 300 1 from intenection: 2 = 23.1 miles;
WA= 22,6 miles; 0= 20.7 reles;
AN« L6 mibes; 481« 350 mias; 482 « 3.57 mdes; 48-3 = 162 miles 484 = 370 miles:
4C-1 = 3,05 milles; 4€-2'= 3.10 miless 4C-3 = 250 miles; 464 = 3,03 mles;
401 = 835 miles; 4D-2 = 4,47 mles; 4D-1 = 4,49 miles; 404 = 4 61 miles:
41-1= 4,56 males; 2= 4.51 mides; 4E-3 = 465 milei; 404 = 4T miles
J4F-1 = 667 miles; 4F-2 = 647 milei 4F-3 » 7.64 milei; 4F-4 « 7,27 milion; 4F-5 = 7.48 millas;
4F-6 = 636 miles;
(SA = 24.3 miles; 58 = 22.9 miles (ervironmental anabyss length of 1665 miles)
**Note- The lengths for ous links ¥ 0
anatyses. The shortest distance for 30 mil d 543
miles.
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Screen 2 Comprehensive Matrix

SR20

SR 20 Improvements

Pi's: 0003681, 0002862, 0003682

Travel Time Savings (2040)

Level of Service (2040)
Travel Time Index (2040)

Access to Employment Centers
(2040)

{Canton to Cumming)

Minutes (Total)

Hours of Delay (Total)

Fuel Saved (per capita)

Volume / Capacity Ratio (VIC)
Free Flow' Congested Travel
Time

# of Origin / Destination (O/D)
Trips in Canton/Cumming Only
Oualitati

Qualitative

Qualitative

Lakes & Ponds
Floodplains
(Conservation
Areas/Parks/Section 4(f)

Land and Water
[Conservation/Section 6{f)

Protected Species Areas

Linear Feet {Linear Feat/mila)
Acres (Acres/mile)
Acres (Acresimile)
Acres (Acresimile)
Acres (Acresimile)
| Acres (Acresimile)

Linear feet of streams with darter
habitat {Linear feet of

streams/mile)
Protected Species #
Notse Receptors # (#/mile)
E""m‘;‘:‘;u o "”m“m] i I block groups hlursecla?[f by
o alternative
% minarity block groups of total
i by
|alternative
(Acres (Acres/mile)
#of & (#imite)
Residential # of Structures
Commercial # of Structures
Industrial # of Structures
Institutional # of Structures
B # of properties with structures
[Potential Historic over 45 years.of age
(acres)/(#/mile) M
# of pre-recorded archaeclogical
sites E
# E
Native American Interests # £
Alr Quality Qualitative M
Indirect and Cumulative Effects |Qualitative M
[Construction Impacts Qualitative 3.3
]
03
M
-
£
Right of Way (250')
Canstruction
Operations & Malntenance $ (Million) fyear
Benefit/Cost Ratio B/IC
|Qualitative £
Qualitative M
Overall Costs Qualitative L] M
Overall Qualitative F M
(E- Excoeds; M- Meets; Ni- Needs Improvement
2,30/8, 40F, SA/8
Distances of Alternatives:
b0 = 0 mifes; 1= 300 1 from intenection: 2 = 23.1 miles;
WA= 22,6 miles; 0= 20.7 reles;
Lk o L5 miles; £8.1 = 3,50 mids; 482+ 157 mdes; 483 = 162 miles; 484 = 170 miles:
o1 = 3,0% mibes; 4C-2'= 310 miles; AC-3= 251 mikes; 4C-4 = 3,03 mibes;
401 = 835 miles; 4D-2 = 4,47 mles; 4D-1 = 4,49 miles; 404 = 4 61 miles:
40-1= 456 i 4E-2.= .51 mites; 40-3 = 465 miles S04 = 478 riles:
J4F-1 = 667 miles; 4F-2 = 647 milei 4F-3 » 7.64 milei; 4F-4 « 7,27 milion; 4F-5 = 7.48 millas;
456 = 6.36 miles;
5A = 24,3 miles; 58 Iength of 16,65 miles)
*Hote: The lengihs
(S I d be 31 %
miles.
% of Transportation Appendix A-3
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Screen 2 Comprehensive Matrix

A

SR20

A.EIHM'
SR 20 Improvements {Canton to Cumming)
Pi's: 0003681, D002BE2, 0003682 4D. Lathemtown
e
z
K
5
g
b
g
Travel Time Savings (2040) Minutes (Total)
]
Hours of Delay (Total) reduced
by 1,600 E
Fuel Saved (per capita)
M
Volume | Capacity Ratio (VIC) M
" Free Flow/ Congested Travel
Travel Time Index (2040) Time "
Access to Emplayment Centers |# of Origin / Destination (O/D)
(2040) Trips in Canton/Cumming Only 334,800 M
Access management Qualitative M
8 Qualitative M
Qualitative "
Linear Feet (Linear Feet/mile) M
(Acres (Acres/mile) E
Lakes & Ponds Acres (Acres/mile) "
Floodplains |Acres (Acres/mile)
(Conservation §
Areas/Parks/Saction 4(f) Acres (fcresiniis) e
Land and Water
Consarvation/Section 6(f) iees | frreamits) :
Linear feet of streams with darter
% habitat (Linear feet of
Prolected Species Areas streams/mile) i
Protected Species # [
Moise Receptors # (#imibe) "
- 5 % low-income block groups of
[Environmental Justice i
Population ( Income) :tal bl:cm: groups intersected by .
Environmental Justice oL N:‘d‘ gmu:: FaEED
[Population (Minority) Eimatles oy .
Acres (Acres/mile) E
# of St (#imile) M
Residential # of Structures
Commercial # of Structures
Industrial # of Structures
# of Structures
# of properties with structures
over 45 years of age (14713
(acres)/(#/mile) (13.67) M
# of pre-recorded archaeclogical
sites M
# E
[Mative American Interests # M
Air Quality Qualitative M
Indirect and Cumulative Effects |Qualitative u
(Construction Impacts Qualitative M
Mitigation / Avoidance Patential 5 M
SMiflion)” Quallathio 08)
Overall Impacts Qualitative NI
Total Costs $ (Millian), el
Right of Way (250') $ {Million)
Construction $ (Million)
Operations & Malntenance $ (Million) fyear
Benefit'Cost Ratio BIC 2
[Constructability Qualitative .
Marginal Utility |oualitative M
Overall Costs Qualitative L] L L]
Overall Qualitative M F F
Logend.
(E- Excoeds; M- Meets; Ni- Needs Improvement
E 2,308, A0F, SA/S
Distances of Alternatives:
b0 = 0 mifes; 1= 300 1 from intenection: 2 = 23.1 miles;
WA= 22,6 miles; 0= 20.7 reles;
A« L6 miles; 481« 359 mis; 432+ 3.57 odes; 4B-3 = 162 miles: 484 = 370 miles:
es miles; 4C-2 = 310 miles; 4C-3 = 2.91 miles; 4C-4 = 3,03 mides;
401 = 835 miles; 4D-2 = 4,47 mles; 4D-1 = 4,49 miles; 404 = 4 61 miles:
41-1x 4.56 il 4E-2 = 451 mies; 41-3 = 465 mikes; 464 = 4,78 e,
J4F-1 = 6.67 miles; 4F-2 = 647 milew: 4F-3 = 7,64 milew; 4F-4 = 7,27 mlos; 4F-5 = 7.48 miles;
4F-6 = 636 miles;
5A = 24.3 miles; 58 = 22.9 miles jenwironmental analysis length of 16,65 miles)
**Note- The lengths for 1 rious links que!
anatyses. fe 20 mil 2543
miles.
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Screen 2 Comprehensive Matrix

SR 20 Improvements

Pi's: 0003681, 0002862, 0003682

Travel Time Savings (2040)

Level of Service (2040)
Travel Time Index (2040)

Access to Employment Centers
(2040)

{Canton to Cumming)

Minutes (Total)

Hours of Delay (Total)

Fuel Saved (per capita)

Volume / Capacity Ratio (VIC)
Free Flow' Congested Travel
Time

# of Origin / Destination (O/D)
Trips in Canton/Cumming Only
Oualitati

Qualitative

Qualitative

Lakes & Ponds
Floodplains
(Conservation
Areas/Parks/Section 4(f)

Land and Water
[Conservation/Section 6{f)

Protected Species Areas

Linear Feet {Linear Feat/mila)
Acres (Acres/mile)
Acres (Acresimile)
Acres (Acresimile)
Acres (Acresimile)
| Acres (Acresimile)

Linear feet of streams with darter
habitat {Linear feet of

streams/mile)
Protected Species #
Notse Receptors # (#/mile)
E""m‘;‘:‘;u o "”m“m] i I block groups hlursecla?[f by
o alternative
% minarity block groups of total
i by
|alternative
(Acres (Acres/mile)
#of & (#imite)
Residential # of Structures
Commercial # of Structures
Industrial # of Structures
Institutional # of Structures
B # of properties with structures
[Potential Historic over 45 years.of age
(acres)/(#/mile) M
# of pre-recorded archaeclogical
sites NI
# E
Native American Interests # E
Adr Cruality Qualitative i
Indirect and Cumulative Effects |Qualitative M
[Construction Impacts Qualitative M
E
1
NI
NE
Right of Way (250')
Canstruction
Operations & Malntenance $ (Million) fyear
Benefit/Cost Ratio B/IC
|Qualitative E
Qualitative "
Overall Costs Qualitative L] M
Overall Qualitative M F
(E- Excoeds; M- Meets; Ni- Needs Improvement
2,30/8, 40F, SA/8
Distances of Alternatives:
b0 = 0 mifes; 1= 300 1 from intenection: 2 = 23.1 miles;
WA= 22,6 miles; 0= 20.7 reles;
Lk o L5 miles; £8.1 = 3,50 mids; 482+ 157 mdes; 483 = 162 miles; 484 = 170 miles:
o1 = 3,0% mibes; 4C-2'= 310 miles; AC-3= 251 mikes; 4C-4 = 3,03 mibes;
401 = 835 miles; 4D-2 = 4,47 mles; 4D-1 = 4,49 miles; 404 = 4 61 miles:
40-1= 456 i 4E-2.= .51 mites; 40-3 = 465 miles S04 = 478 riles:
J4F-1 = 667 miles; 4F-2 = 647 milei 4F-3 » 7.64 milei; 4F-4 « 7,27 milion; 4F-5 = 7.48 millas;
456 = 6.36 miles;
5A = 24,3 miles; 58 Iength of 16,65 miles)
*Hote: The lengihs
(S I d be 31 %
miles.
% of Transportation Appendix A-5
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Screen 2 Comprehensive Matrix

A

SR20

Altornatives
SR 20 Improvements {Canton to Cumming)
Pi's: 0003681, D002BE2, 0003682 ﬂ.m
s
: E
i |3 i
*E a
sE | 4 5
=
Travel Time Savings (2040) Minutes (Total) reduchd by roduced byl
25 minutes|  E 25minutes|  E
Hours of Delay (Total) feduced by & (Sadte
User Bensfits L LS L
Fuel Saved (per capita)
M ana M
Level of Service (2040) [Volume [ Capacity Ratio (VIC) - G5 E
" Free Flow' Congested Travel
Travel Time Index (2040) Time E 201 £
Access to Emplayment Centers |# of Origin / Destination (O/D)
{2040) Trips in Canten/Cumming Only N "
Access management Qualitative M M
Safet Qualitative M M
Overall Performance Qualitative [ELE F F F
Streams Linear Feet {Linear Feetmile) Ig;fd;' " R
(Wetlands Acres (Acres/mile) 21 (032) M 08 (o1 "
Lakes & Ponds Acres (Acres/mile) 00 E
Floodplains Acres (Acres/mile) o " =
(Conservation . 157 12
Areas/Parks/Saction 4(f) cres (Acnasiniie) 24) N 16 N
Land and Water 4d 0
[Conservation/Section 6(f) fkos oeain) {0.7) N E
Linear feet of streams with darter
: habitat (Linear feet of 0 o
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5R 20 Improvements from Canton to Cumming Screen 2 Comprehensive Matrix =

SR 20 Improvements (Canton to Cumming)
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DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

OFFICE: Engineering Services

P.I. No.: 0014131, 0014132, 0014133, 0002862, 0003682
SR 20 from CR281/Scott Road to SR 400

FILE: Cherokee & Forsyth Co.
FROM:
TO:

Attn.: Cleopatra James
SUBJECT:

Albert Shelby, Director of Program Delivery

DATE: August2, 2017

Lisa L. Myers, State Project Review Engineer MU\

IMPLEMENTATION OF VALUE ENGINEERING STUDY ALTERNATIVES

The VE Study for the above projects was held February 27 thru March 2, 2017. Revised
responses were received on August 1, 2017. Recommendations for implementation of Value
Engineering Study Alternatives are indicated in the table below. The Project Manager shall
incorporate the VE alternatives recommended for implementation to the extent reasonable in the
design of the project. Please note, if the implementation of any VE recommendation requires a
Design Exception and/or Design Variance, those must be requested separately.

Potential
ALT # Description Savings/ Implement Comments
LCC
The growth trends show that soon after
the design year, volumes will be great
Reduce widening from 6 to 4 enough to require 6-lanes. GDOT prefers
1.0 [ lanes at Union Hill Road to $23,515,000 No to provide 6-lanes for consistency as well
SR 371. as to address the likely need so the design
team will proceed with the original
design.
2.0 Rcdu,ce Pane widths from 12 $9,484,000 No The design team has agreed to 2.1 instead.
to 11° wide for all lanes.
Reduce inner lane widths in
2.1 | eachdirection from 127 to 117 | ¢ 435 9 Yes This will be implemented.
wide (outside lanes remain
12’ wide).
Please review the design team’s entire
explanation for rejecting this idea. The
narrower median suggestion would make
Reduce median width from it more difficult for large vehicles to use
2 20’ to 16” wide. A2y a0000 e the Restricted Crossing %—'I‘urns (R-Cuts).
The proposed 20 foot wide median allows
for landscaping in a larger green space for
the current context sensitive design.




Cherokee & Forsyth County P.I. No. 0002862, 0003682, 0014131, 0014132, 0014133

Implementation of Value Engineering Study Alternatives
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This corridor resides in a MS4 region and
Construct rural shoulder with runs along a topographical ridge line. See
10” wide overall shoulder the designer’s response for more details,
0 with 4’ wide partial depth 1,872,000 No but a rural shoulder would not provide
pavement. any containment or retention to help
satisfy water quality goals of MS4.
Construct 12” wide urban ggogjge{;ioa Yes. wii The designers will use this narrow
4.1 | shoulder in lieu of the 16’ A,ctua,l B modif';cations shoulder option in areas to help minimize
wide shoulder. $1.097.730 adverse impacts to adjacent resources.
- Proposed = Designers will partially implement this
Eliminate ponds o iive $4,FS0,000 Yes, with suggestion and rgduce t}{le required ROW
W | DRty COp STt r Actual = | modifications | where feasible for the modified savings
(PI# 0002862 & 0003682) $1.245.000
" i amount.
Please see the designers attached full
Perform detailed MS4 Proposed = responses for 4.0, 7.0 and 10.0 but after
10.0 calculations to allow for $21,755,000 Yes, with further analysis it is assumed that the
' elimination of ponds; acquire Actual = | modifications | ponds can be reduced in size which will
non-pond parcels first. $14,503,300 reduce the required ROW for the
modified savings amount.
Use a consistent required  ropased = : ;
: ; $16,950,000 Yes, with | This will be partially implemented for the
12.0 | Right of Way width; and use Actual = 0 : :
ctual = modifications | modified savings amount.
permanent easement beyond. $8 430,000
Time savings could be realized through
Use Design/Build Delivery this delivery method, but with the current
17.0 | method to meet expedited $8,831,000 No accelerated schedule set by the GDOT
schedule. Commissioner the time has already been
condensed.

The Office of Engineering Services concurs with the Project Manager’s responses.

Approved: AMaq ﬂﬂgﬂ&3 % E,AK&Q Date: &1 |4
Margaret Rirkle, PE, Chief Engineer

LLM/EAR/MIJS
Attachments

Ce:

Hiral Patel

Albert Shelby/Kimberly Nesbitt/Cleopatra James

John Hancock
Aaron Burgess
Lisa Wesley
Andrew Pearson

Chuck Hasty/Matt Sanders






